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Statement of Disclaimer
Since this project is a result of a class assignment, it has been graded and accepted as fulfillment of the
course requirements. Acceptance does not imply technical accuracy or reliability. Any use of information
in this report is done at the risk of the user. These risks may include catastrophic failure of the device or
infringement of patent or copyright laws. California Polytechnic State University at San Luis Obispo and
its staff cannot be held liable for any use or misuse of the project.
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This project is dedicated in loving memory of
Martin L. Meltz.
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Executive Summary
This report documents the design and fabrication processes involved for the creation of an interactive
science exhibit for the Grover Beach Exploration Station. This is a student-led senior project advised by
Sarah Harding, professor of mechanical engineering, as a part of California Polytechnic State University
in San Luis Obispo’s mechanical engineering program. The final product is a fully functioning, durable
system that is capable of pumping and recycling water throughout use when users are in its vicinity.
The exhibit is to be considered in 4 main subsystems: basin, plumbing, frame, and sleep mode system. A
fiberglass basin that holds all the water in the exhibit sits recessed inside a welded steel frame. Water is
pumped through the bottom of the basin from within an enclosed storage area inside the frame, and is
recycled back into the water reservoir by placement of two weir valves. A submersible pump powers the
exhibit, and is controlled by passive infrared sensors that activate when human presence is sensed within
15ft. While the manufacturing process did reach completion, testing and verification did not. However,
proposed testing plans are still included in the appendices of the report for informational purposes.
Divided into distinct sections, this report will enlighten the reader on each part of the design process.
First, background research and preliminary design explains the methodology of developing the vision of
the final design. Next, different design analysis techniques are given for each respective subsystem of the
proposed exhibit. An in-depth description for manufacturing and testing of the completed exhibit is given
for each subsystem. Finally, recommendations are given for future improvements to the exhibit, and what
kinds of different decisions would be made in the design process if given a second iteration.
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1. Introduction
H2O Innovations is comprised of four California Polytechnic State University (Cal Poly) engineering
seniors: Nicholas Runyan, Raymond Morales, Heriberto Rodriguez, and Alejandro GonzalezSmith. Originally there were only three members, however Alejandro was brought onto our team in
Spring to contribute to the manufacturing process. For our senior project, we are working with the
Exploration Station to help bring an engaging new exhibit to their visitors. The Exploration Station is a
nonprofit children’s science museum located in Grover Beach, California. Our direct points of contact
with the Exploration Station include office manager Deb Gleason, museum director Jim Middlemist, and
technical advisor to the Exploration Station George Dubois. The Exploration Station caters to large
groups during its hours of operation on Thursday through Sunday, hosting local school group science
field trips, families looking for a place to take their children on the weekend, and various fundraiser
events. They take much pride in the quality and quantity of fun and interactive exhibits within their
building -- once the location of the Grover Beach fire station. Currently, the frame of the previously used
water feature sits on the front patio. The committee would like to see this table either redesigned and
renovated, or completely replaced with a new interactive and educational water feature exhibit.
Our goal is to create a functioning and durable water feature that meets a number of educational standards
for children ages two to thirteen at the lowest possible cost. In this design review, we will discuss our
final design for the Exploration Station water exhibit, as well as the associated manufacturing/testing
plan, cost analysis of the exhibit, and pertinent safety information.
2. Background
Our research consists of an examination of past and current water exhibits on display, as well as the safety
requirements for interactive museum features that must be met. We have also included thoughts and
summaries on research we have conducted in regards to water purification methods, creation of water
vortices, and a few interesting research papers on the topic of science exhibit design. We found these to
be the most important topics to focus on when conducting background research because they address
many of the needs and wants that our customers have, which will be explained in greater deal throughout
this proposal report.
Current Exploration Station Installation
During our first interview with our sponsors, we were made aware of their current water table exhibit that
is located on the front patio. We discussed the possibility of refurbishing/restoring the existing table by
making the features more interactive, educative, and fun while also structurally reinforcing the table. We
were given permission to use the current table in its entirety, to use components of it, or the freedom to
design a completely new interactive water exhibit. The current water table exhibit is shown in Figure 1.
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Figure 1: Current water table on the front patio of the Exploration Station.
Exhibit is not currently in use.
After further conversation, we asked our sponsors why the water table exhibit is currently not in use.
They mentioned that while it could still be used today in its condition and still holds water well, it lacks
interactive and educational water features for children. Also, the table only has one main feature, a paddle
wheel that visitors can manually crank to create a current flow to propel floating toys. It mentioned to us
that at one point in time, the water table was a fun exhibit with the use of bubbles, rubber ducks, and other
toys.
Following our discussion, we set out to the front patio of the Exploration Station to take a closer look at
the existing water table, taking care to inspect individual features such as the paddle wheel, structural
integrity, and material selection.

Figure 2: Paddle wheel feature on the Exploration Station water exhibit.
The water wheel is a neat idea that is user-operated to create a flow of water around the basin of the table,
but it was observed that the condition is weathered and not as engaging as other modern water exhibit
features from other science museums.
We then observed the frame of the water table and its condition. The frame of the exhibit is constructed
with treated wood (2X4’s and 4X4’s), sheet metal, nuts, bolts, and nails. Some wooden members were
3

missing around the legs of the supports and the remaining leg pieces were loose. Figure 3 shows the
frame along with the missing legs’ trim pieces.

Figure 3: The support leg on the front right side of the exhibit is missing
wooden trim piece for balance.
Although the frame still is standing, the wood around it appears to be weathered and lacks visual appeal.
We also leaned on it and gave it some force to test its structural condition and observed that it did sway
back and forth with a normal pushing force. The frame’s structural resilience to a visitor leaning on it
while full of six inches of water is a safety concern. The exposed wood members (4X4’s) also seem to be
a safety hazard as a visitor may hit a corner, trip, or scrape themselves on a rough edge. The fastening of
the members by nuts, bolts, and nails have begun to loosen and loose holding strength thus, degrading
structural integrity.
San Luis Obispo Children’s Museum
Like the Exploration Station, San Luis Obispo Children’s Museum serves to help young children learn
scientific concepts in a fun way and ignite in them a passion for science. In 2014, a senior project group at
Cal Poly under the team name Free Flowin’ designed a water table exhibit for the San Luis Obispo
Children’s Museum [1]. For this proposal, we will be discussing the aspects of this table as they match
our customers’ needs and wants closely
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Figure 4: Water table built by Cal Poly senior project group Free Flowin’
in 2014.

The final design of the Free Flowin’ table (shown in Figure 4) had a structural frame made out of wood
with an acrylic lining stretched over it. It included features such as two water vortices positioned at the
center and pipes at each end of the table. These pipes had several holes along the length of the pipe that
shot jets of water in an arc. This design makes for a fun and engaging experience as the children enjoyed
interacting with the water vortex by throwing plastic balls through the open top of the vortex and
watching the plastic balls travel down and out the bottom. They also enjoyed interacting with the piping
by covering up certain holes to redirect pressure and increase the flow rate and arc length of water out of
each of the other holes along the length of the pipe. The scientific concepts that these features aim to
teach are conservation of mass in the case of the water jets and angular momentum, linear momentum,
and energy in the case of the water vortex.
Although it was an interesting design, their water table presented several unforeseen issues. The vortices
were generated by pumping water at a rate of 700 gallons per hour into cylindrical containers open at the
top surface. However, the pumps did not provide adequate power for the height of containers as they
created a vortex that did not reach even half the height of the container. Furthermore, exhibit visitors were
able to throw other objects besides the provided plastic balls, such as toy dinosaurs and sand into the
vortices, disturbing the delicate flow conditions needed to maintain the shape of the vortex.
Interviewing San Luis Obispo Children's Museum
A meeting was held with Sheryl Flores at the San Luis Obispo Children’s Museum to hear her perspective
about the water table that team Free Flowin’ built for them. When asked about her opinions on
improvements that could be made to their design, she mentioned that the pumps used were not powerful
enough to fill the containers with a water vortex and the water jets along the sides of the table were never
operable during its time at the Children’s Museum. The materials and adhesives used for the construction
5

of the table limited the lifetime and durability of the exhibit. Not only did Free Flowin’ neglect to use an
appropriate or effective sealant for the basin of their exhibit, but the acrylic material that the basin
consisted of began to warp during prolonged sun exposure. The bare frame of the water table was built
with wood, which was unnecessarily heavy and soaked up much of the water from the leaks caused by
poor sealing in the basin above it, leading to copious amounts of mold and rot.
Boss Displays Corporation
Boss Display designs and builds interactive durable and safe exhibits that challenge visitors intellectually
and physically, helping to facilitate learning through exploration, experimentation, playful imagination,
and shared experience with other visitors and family groups. We searched Boss Display’s portfolio and
created a document with a number of their water exhibits that could be used as a benchmark and reference
for our future ideation and design. We analyzed each of the exhibits to see how well these exhibits satisfy
our customer needs/requirements (for example: weather resistant, transportable, low cost). We were also
able to obtain a wide variety of examples of exhibits that demonstrated new and creative features that we
could possibly incorporate into our design.

Figure 5: Boss Display exhibit located at DoSeum in San Antonio. [2]
CreativeMachines
CreativeMachines is a company based in Tucson, Arizona that work on a diverse set of projects spanning
from monumental public art to science exhibits. There are other companies that make large scale water
exhibits, but CreativeMachines’s water table is more comparable to what we can build with the resources
available. Their water table features a water jet at one end of the table with the water flowing downstream
to the other end where it passes through a ultraviolet filter and an ion generator before circulating back.
Within the table are blocks that can serve to dam up the water or redirect it. The table uses a
microcontroller to monitor the water level to prevent overflow in the case of large dams.
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Figure 6: Water exhibit created by CreativeMachines. [3]

Filtration Systems
Water filtration is an important feature for the long-term use of an interactive water exhibit, however is
not included in the scope of this project. This section contains information regarding a number of
different water purification methods that could potentially be utilized in our design process.
UV Water Purification
The Children’s Discovery Museum, in San Jose, and CreativeMachines both use an ultraviolet (UV) water
filtration system for their water table. The benefits of UV water filtration system are its low electrical
needs, easy maintenance, effectiveness in killing microorganisms, and the bonus that it is FDA approved.
The cost of a UV water filter can range anywhere from $25 to $300, depending on the quality of filter
desired.
The purification process involves passing UV light through water, which deactivates any pathogens that
are present. The energy provided by the ultraviolet light is absorbed by the pathogens, disrupting their
DNA and preventing them from reproducing. Different pathogens require different light intensities and
exposure time to be exterminated. A typical UV light system provides a dose of 30 mJ/cm2, which
eradicates the most commonly found pathogens in water such as Vibrio Cholerae, Hepatitis A virus, and
Salmonella Typhi.
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The UV water filtration system is made up of three components. The first component is a lamp protected
by a quartz sleeve. The quartz sleeve must be of very high quality in order for as much light to pass
through it as possible. The lamp and sleeve are fitted into a stainless steel chamber. There exists an
optimum flow rate for the water to travel through the chamber such that it gets sufficient exposure to UV
light. The UV system requires a controller that powers the UV light and controls the electrical output. The
turbidity, hardness, iron, and manganese in water interfere with the purification process so it might be
necessary to pretreat the water with a sediment filter and a water softener. The turbidity of the water
relates to its clarity and the amount of light that is scattered by particles inside the water when light is
shined through it. The hardness of water is determined by the amount of mineral content it contains: the
higher the concentration of manganese, calcium, and iron the greater the hardness of the water [4].
Ozone Oxidation Water Treatment
Ozone is a natural unstable gas that has a high oxidation potential, meaning that it can react with other
substances and then disappear quickly. Some of the benefits of ozone are that it is better at disinfecting
water with bacteria and viruses compared to chlorine, the treatment process does not add chemicals to the
water, and it eliminates taste and odor problems. One of the disadvantages of ozone water treatment is
that it is difficult to find someone that is proficient in ozone treatment and able to maintain the system.
Furthermore, there are fire hazards and toxicity issues related with generating ozone. Like the UV water
treatment, it may require pretreatment to reduce the hardness of the water.
The components of an ozone system are gas preparation, an electrical power supply, an ozone generator,
an ozone contacting system, and a suitable venting system. To create ozone, ambient air is passed through
a corona discharge generator. Corona discharge is an electrical current that splits oxygen molecules apart
which then reform into three oxygen atoms. When ozone gas is passed through the water being treated it
reacts with metals to create metal oxides, which do not dissolve in water, so post filtration is required.
Ozone also reacts with bacteria, viruses, and Cysts cells, killing them quickly while keeping healthy
minerals untouched. After ozonation, contaminants are removed and the ozone is converted back to
oxygen [5].
Health and Safety
Any interactive exhibit whose primary audience is children will have a possibility of some kind of
choking hazard, thus a concern that requires significant amount of precautions to be taken. We researched
regulations in regards to children choking and found very useful information for testing and eliminating
child choking hazards. In particular, we found rules and regulations from the United States Consumer
Protection Safety Commission (USCPSC), who set guidelines on what can be classified as hazardous
substance. For children under 3 years old, this is an object that presents a choking, aspiration, or ingestion
hazard due to small size of parts. This was found on the Electronic Code of Federal Regulations [6],
located in Appendix B, and is code(s): 1501.1-1501.5. This code includes the size requirements and test
procedure for determining choking hazards.
Research Papers
In completing background research, we came upon two very useful research papers, one on the case study
of expert opinions and the other on designing successful children's museums and five common pitfalls to
be aware of when designing exhibits.
High Priority Design Values Used by Successful Children's Museum Exhibit Developers: A Multiple Case
Study Analysis of Expert Opinions [7]
This research paper discusses the design values assigned to each exhibit and serves three purposes: 1) to
expose the design values that are used by expert exhibit developers to create successful children's
museum exhibits. 2) To see how developers prioritize their design
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values. 3) To identify the desirable outcomes developers hope visitors will experience as a consequence
of their engagement with the exhibits. Interviews were also conducted with expert exhibit developers and
the primary method of data gathering. Exhibit developers were selected from some of the top children’s
museums in the United States. Then all data collected from the developers were compiled into case
studies. Each children’s museum, along with its corresponding exhibit developers, were placed into
individual cases studies and studied in detail.
Designing Science Museum Exhibits With Multiple Interactive Features: Five Common Pitfalls [8]
This research paper gave some important design considerations a design engineer should take into
account when building an exhibit. Some of the pitfalls included: 1) Multiple interactive features of equal
priority that overwhelm visitors. 2) Interactivity by multiple simultaneous users that leads to disruption.
3) Interactivity, even by a single visitor, can disrupt the phenomenon being displayed. 4) Interactive
features can make a critical phenomenon difficult to find. 5) A secondary interactive feature can displace
visitors’ attention from the primary one. This paper helped us realize that the end product is solely about
the user and we need to think about the user’s experience/interaction and the specific interactive and
educational experience we want to convey. It recommends creating a hierarchy when it comes to features
in order to detour from overwhelming the user experience and limiting the number of features without
taking away from the quality of the guests’ experience.
Vortex Design [9]
After reading the report from Free Flowin’ and learning about how the vortex feature was voted highly by
children and their sponsors (this is why the vortex was the main feature on their table), we searched
online on how to create a vortex water feature. There were many video’s online to reference and guide us
through the process. Creating a vortex did not seem very difficult nor labor intensive. Depending on the
final design feature decision, we already have some preliminary research on how to construct a vortex.
However, as a group we decided that we do not want to include a vortex in our design so as to offer
visitors a different experience compared to other local museums.
Microcontroller Systems
Another aspect we researched was the involvement of electrical components that could be incorporated
into this project. Because our team includes a computer engineer, we thought it would be great to use this
resource to add an electronic component to this exhibit. The use of a microcontroller was determined to
be a realistic possibility with our design with the following use.
Figure 7 shows an automated way to drain water from one container to another when the water level
reaches a certain height. When the water level rises in the container to be drained, a component of the
float switch goes up and that sends a signal to the microcontroller. The microcontroller then sends a signal
to the power switch tail to turn on the relay inside it. The microcontroller is essentially turning on a 120 V
line since the power switch tail is connected to an outlet providing that voltage. It’s worth mentioning that
120 V is standard for most homes. The power supplied by 120 V is used to drive the submersible pump,
which drains water from the container it’s in. As soon as enough water has drained, the float switch turns
off, in turn deactivating the relay inside the power switch tail, which then cuts power to the pump. There
are various other methods to drain the water using a similar set up. For example, we can place another
float switch at a lower level in the container to be drained so that the pump drains water starting at the
higher float switch and finishing when it reaches the lower float switch. Additionally, many
microcontrollers contain a timer built in which can be used to drain the water for a specific amount of
time so that we only need one float switch to start the process.
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Figure 7: Wiring diagram for draining water from one container to another.

One of the most important items in regards to setting the scope of the project is developing the problem
statement. The problem statement is used to center and focus the team at the beginning, keep the team on
track during the design process, and is used to validate at the end of the project that the finished product
does actually satisfy the problem. Our problem statement for this project is as follows:
Formal Problem Statement
The Exploration Station currently has an outdated water table exhibit not in use due to lack of interactive
features and structural deterioration. Our goal is to design a new, low-cost water-themed science museum
exhibit that is durable and easy to maintain. We want for this interactive water exhibit to be engaging for
all age groups to interact, educate, and play.
Through research and interviews, we have developed a list of specific goals we shall strive to achieve
with our newly designed water exhibit. Our goals were determined from our sponsors’ needs and
requirements list, which are:
●
●
●
●
●
●
●

Deliver a safe exhibit for children
Create a fun and engaging learning environment
Conserve the use of water usage by recycling water
Design a strong and durable table to withstand human interaction
Use quality materials while still finding ways to save money
Design an exhibit that can withstand local weather conditions
Design a permanent exhibit that can be transported

This list of customer needs was used to develop a Quality Functional Deployment (QFD) chart to help
generate relevant engineering specifications that will have a bearing on our preliminary design and
analysis moving forward. The complete QFD can be viewed in Appendix B. By placing our customer’s
needs/wants on the left-most column, we then generated a number of engineering specifications and
placed them on the upper row. The intersecting cell area between them is then assigned a value for how
much the customer’s need correlates with the respective engineering specification. A value of nine, three,
or one can be assigned to the cell, with direct correlation between need and specification increasing with
10

cell value. A blank cell means that there is no correlation between the need and specification. For
example, the specification for meeting three Common Core or Next Generation science standards has a
very high correlation with serving the customer’s need of the exhibit serving an educational purpose, thus
we assigned the intersecting cell between the two a value of nine.
Additionally, the QFD also allows us to assign a numerical and measurable standard to the engineering
specification; a goal or benchmark for us to begin our design around. These values are placed along the
same column as the engineering specification it is in reference to, but along the bottom-most row of the
chart. The decisions for assigning each of these quantities (as well as the meanings for the assigned
correlation values) will be explained in further detail later in this section.
The main takeaway, however, from the use of the QFD is that we were able to pinpoint which of the
customer’s needs held the most importance. This is determined by seeing the correlation between the
number of engineering specifications considered relevant to each customer need. By summing the
relevance across each row (for each customer need), we found that the three most critical customer needs
to satisfy were to have a safe exhibit, keep the price as low as possible, and for the exhibit to ensure
hands-on interaction from its visitors.
Engineering design specifications provide measurable and quantitative criteria for satisfying the
customer’s needs/requirements. The engineering specifications we chose were a result of the interview we
conducted with our sponsors learning about what exactly they're looking for in an exhibit to enhance the
learning experience of visitors. The engineering design specifications we developed for this project are
listed below in Table 1, followed by an individual overview for each.
General Safety Specifications
A customer need that was highly emphasized by our sponsors was the high level of safety required as
children of all ages will have hands-on interaction with this exhibit. Because public safety is a big factor,
we developed several safety design specifications that ensure safety is the forefront of all design
considerations during the design process. During the design, we plan to focus on all potential for danger
to the public and coming up with solutions and alternatives to eliminate any safety hazards. We have
developed a safety checklist to identify the areas and features of our potential exhibit designs that could
prove harmful to the user (displayed in Appendix A). We intend to use the safety checklist to design
around these potential hazards and mitigate the risks that our team could potentially see later down the
road. The following six engineering specifications are summarized first as they have the highest risk
factor level associated with them. For each engineering specification, the compliance columns specify
how they are to be verified. A, T, S, and I are short for analysis, test, similarity to existing designs, and
inspection, respectively. The column to the left of compliance assess the risk of meeting each target where
L, M, and H indicate low, medium, and high risk respectively.
Exposed Hazards
The potential for exposed hazards during the construction and design phase can be easily overlooked
when designing such a large-scale water exhibit. Another design specification we have developed is the
need to eliminate any exposed hazards including, but not limited to: sharp edges and corners, wedges to
get caught in, and risk of suction areas. We plan to test and be actively aware of possible exposed hazards
that may continually arise throughout the building process. We can verify if there are any exposed
hazards by looking at structure and design of other exhibits and by doing an analysis on the dimensions of
the table to avoid spaces where visitors can get hurt.
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Table 1: Engineering Specification Table
Spec

Parameter Description

Requirement or
Target (units)

Tolerance

Risk

Compliance

1

Sub-system/ components
maintenance frequency

Once every two
weeks

± 1 week

M

A, T, S, I

2

Time between water
changes

Once every two
weeks

± 1 week

M

T, S, I

3

Number of visitors exhibit
can accommodate

8 visitors

± 2 visitors

M

S, I

4

Number of educational
features

3 features

± 1 feature

L

I

5

Total cost of project

Under $2500

± $300

M

A, T, S

6

Exhibit size dimensions

8ft x 8ft x 3ft

± 8 cubic feet

L

A, S, I

7

Unique educational
standards

3 standards

± 1 standard

M

I

8

Exposed hazards

0 exposed
hazards

n/a

H

S, I

9

Choking hazard size

Within the
standard cylinder
dim1

n/a

H

S, I

10

Maximum water depth

3 inches

± 0.5 inch

H

A, T, S, I

12

Withstanding tipping force

Minimum lateral
loading of 250 lbf

± 50 lbf

H

A, T

13

Supporting weight

Minimum
vertical loading
of 250 lbf

± 50 lbf

H

A, T

Choking Hazard Size
Since the water exhibit features have not been determined as of yet (this will be done in the next coming
weeks with idea generation and researching), there is a possibility of incorporating balls/ and or toys into
1

Dimensions for test cylinder specified by USCPSC, and can be referenced in Appendix C
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the exhibit to enhance the fun and engaging experience. Since these toys present a potential choking
hazard to small children, the second design specification regarding safety is to protect against choking
hazards with balls, toys, and components. We aim to have a total of zero potential choking hazards, which
are determined to “small parts” should they fit within the dimensions of the testing cylinder by the
USCPSC, which can be found in Appendix C.
Maximum Water Depth
Maximum water depth is a specification that we considered because we wanted to limit the height of
water in the above interaction area. This is an important safety consideration due to the possibility of a
small child falling in while interacting and drowning. If we can limit the height of water in the above area
by designing appropriately, this will be a safer exhibit for all children. The maximum water depth range
we want to design for is between three and four inches. Another important benefit of having a maximum
water height specification is that it’s also related to the water conservation requirement stated by our
sponsor. With this design specification, we are taking into account two customers simultaneously.
It is important to note that the engineering specification for “water overflow height” was removed due to
the design decision to include weir drains in the basin of the exhibit to regulate water level height
permanently at 3 in. This will be described in greater detail later in the report.
Water Overflow Height
Water overflow has been chosen to be an engineering specification because it is related to the water
depth requirement. By designing the exhibit to begin draining or flowing over at approximately four
inches of water depth, we are decreasing the possibility of the water accidentally raising too high
and exceeding our specified water depth. This would prevent the operator from accidentally overfilling
the exhibit with water and eliminate the need to constantly check water levels in the exhibit.
Withstanding Tipping Force
The designed water exhibit is meant to be hands-on, and consequently there is a potential chance that the
table could be tipped over and crush the user. Parents and other guardians are known to interact with the
exhibits alongside their children. While a child may not be strong or heavy enough to tip over a main
frame of the exhibit, the guardians are more capable due to their larger weight (even if on accident by
simply leaning on the display). We developed a specification for designing the exhibit to be able to
withstand a tipping force of at least 250 lbf so it is less likely for an adult to tip over the entire exhibit
causing bodily injury and/or death. We plan on physically testing this parameter during the testing phase.
Supporting Weight
An important factor involved in this project is the vertical loading of all exhibit components. Water is the
key component in this exhibit and is a dense fluid. It is known that one gallon of water has a weight of
approximately 8.35 pounds, therefore, as an example, thirty gallons of water (which is the size of a small
aquarium) weighs approximately 250 pounds, and thus we need our exhibit to be able to support the
weight of the water held in addition to the potential loading from an adult leaning on the side of the
exhibit during interaction.
The remaining engineering specifications to be discussed are not classified as high risk for the scope of
the project, as we did not determine them to directly affect the safety of the user. Regardless, they are still
important design considerations to take into account for the successful fabrication of the water exhibit.
Sub-system/Components Maintenance Frequency
One of the important customer needs that was shared by the sponsors was the need to construct an exhibit
that is easily maintained. A fully-operational water exhibit is comprised of many subsystems and working
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parts that, depending on how it is designed, can require a varying amount of testing and maintenance. We
want to design a product that would not require daily maintenance from the museum. In order to limit the
amount of time spent on maintaining, we took into consideration the maintenance frequency and plan to
reduce the amount of time needed to maintain its condition and working components. Our proposed
service interval to maintain the system(s) and working components is to be once every two weeks. This
seems like a normal maintenance interval which would not hinder the daily operations of the children’s
museum.
Time Between Water Changes
Another consideration brought up by the sponsors was the idea of filtering/treating the water to minimize
water consumption. Water exhibits where children are constantly putting their hands in and touching
everything can pose a contamination issue if the water is not changed or treated on a regular basis. With
water conservation in mind during the design process, we are proposing a tentative water change cycle of
approximately two weeks. This is completely dependent on the design path taken in regards to water
purification, but we believe that this was a safe estimation to use as a starting point for the rest of the
project.
Number of Visitors Exhibit Can Accommodate
Due to the large number of visitors that can visit the museum at any given time, the number of visitors
that can interact on the exhibit at once was chosen as a design specification. Since the customer stated that
they wanted the exhibit to be fun and engaging while also being hands on, we thought it was important
for the exhibit to be able to handle a handful of people. Due to the nature of a fun and interactive exhibit,
we thought it would be great to have families interact all at once to learn and play together. Our target
specification for this project is to simultaneously accommodate eight users. We plan to design and size
the exhibit in a way that will allow for no less than eight people to interact at once, which would also help
reduce a crowd of children during large group events (such as field trips).
Number of Educational Features
In order to satisfy the customer’s need of having a fun, interactive, and educational experience on the
exhibit, we developed a specification on the number of exciting features to include in this new design.
The current water table at exploration station only has one water feature (the paddle wheel used to create
flow) which limits the user’s ability to engage and learn about science. To create a new and modern
engaging experience, we are proposing to have at least three key educational water features that will
capture the attention of all visitors.
Total Cost of Project
One of the most important factors involved in this project is the allocated costs that will be needed to
carry this exhibit from start to finish. Our team was awarded $2500 from the Baker-Koob foundation, and
because of this we have specified a maximum budget of $2,500 for the successful completion of this
project. When applying for the grant we took into account a similar water exhibit project that was created
by team Free Flowin’ that was built for the San Luis Obispo Children's Museum. Due to the similar scope
and nature of Free Flowin’s project to ours, we estimated that the amount of money that they spent on
their project would be an appropriate amount for our team to shoot for as a maximum value. We are
committed to applying for outside funding to help offset the costs that our project might accrue. We also
intend to utilize the resources that the Exploration Station has in terms of obtaining desired materials and
components from local businesses. We intend to limit the amount of spending by carefully selecting the
proper materials, using exploration station resources, using Cal Poly affiliated business partners, and price
comparison shopping. Should additional funding beyond the $2500 be required, Jim Middlemist has
agreed to cover these extra costs should we go overbudget during manufacturing.
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Exhibit Dimensions
A design specification in which we have the most flexibility is the overall size of the exhibit. In talking
with our sponsors and observing/learning about where the new design is going to be installed, we realize
the front patio space is very large and we would need to set a size requirement on the exhibit. Taking into
account the set budget, conservation of water, accommodation for size of interaction, and transportation
factors, we are specifying a size requirement of interaction of 8ft X 8ft X 3ft. This is our preliminary size
for the exhibit with size tolerance as described in the specification table.
Unique Educational Standards
The main goal of the Exploration Station is to educate its visitors on the wonders of science. As the water
exhibit will be designed to target young audiences (ages two to thirteen), we want to be able to tie in the
included features to convey concepts that the students are learning in school. We chose to target three
educational standards (Common Core or Next Generation), each in respect to a different age group in the
aforementioned range. The number of standards chosen is meant to be consistent with the number of
interactive features that the exhibit will offer. We believed that one standard per feature would be
appropriate in ensuring that everyone interacting with the table would be able to walk away having
learned something, as well as being able to disperse the exhibit visitors as opposed to everyone crowding
around one spot of the exhibit.
Preliminary Project Scope
We would like to discuss the scope of the project and what we plan to deliver as a finished product to our
sponsors. There are certain elements of this project that are out of our control and items that we cannot
provide that are needed for the completion of this project. This project involves various mechanical
components that need to be designed, which require utilities such as electricity and a water source to
operate the exhibit. We have previously discussed that the sponsors will supply electricity hookups to the
site where needed for supplying power to the exhibit. There is currently a water source on the west end of
the front patio that would have to be used to supply water. If any additional water piping system is
needed, the sponsors would need to have that supplied to site. In regards to draining the exhibit, we will
not be able to provide a drainage system/clean out/exterior drain. We can provide a hookup on the exhibit
to connect a water hose or other component of similar function that can be used to drain the water to a
desired location. The scope of our project includes, and is limited only to, the actual exhibit itself.
3. Design Development
The preliminary stages for developing our conceptual design began with ideation activities, carried
through to concept prototyping, and ended with ideation selection and an analysis of the selected
concepts. The purpose of the ideation activities was to come up with many ideas for subsystems of the
water table and to make complete models in a collaborative manner. After we had concepts and sketches
for the water exhibit we made prototypes to get a better sense of the layout of features and the dimensions
of the table. To narrow down preliminary designs to feasible designs we used Pugh matrices to help guide
decision making for the shape of the table and features to include. This section goes into detail about the
ideation process and how we decided on the two possible solutions for the Exploration Station water
exhibit that we had presented in November at the preliminary design review.
Concept Generation
3-5-6 Activity: Idea Generation Session #1
We used a brain writing technique known as the 3-5-6 technique to begin the ideation process. This
activity involves three people (our team members), who will each have five minutes per round of
uninterrupted time to draw or write down ideas on the subject matter at hand. The six represents the
number of different topics that will be the main focus of the activity. By the end of this brainstorming
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activity, our group had collectively developed eighteen individual sketches that we can work off of in
future concept generation sessions to develop potential solutions. In this activity, we choose the following
six categories to explore:
•
•
•
•
•
•

Overall table shape
General Exhibit features
Features with toys
Features with a user input
Theme of exhibit
Ease of maintenance solutions

Figure 8 shows two drawings that were completed during the brain writing activity. The picture on the
left is a sketch that was completed for the exhibit shape category and the sketch on the right was done for
the general features category.

Figure 8: Hexagon exhibit design (left) and interchangeable water piping system (right).
The sketch on the left of Figure 8 is hexagon base shape with a smaller hexagon topper positioned in the
middle of the base. This exhibit shape is similar to the existing water exhibit at Exploration Station with
some key differences. The existing water exhibit has an unusable center section serving no interactive
purpose for visitors. With the addition of the smaller hexagon on top of the base, the center area of the
exhibit could then be utilized to place another feature. The sketch on the right was completed for the
general features category that could be incorporated into the design. A common, yet interactive, feature
that was quite popular when conducting background research was the interchangeable water pipe system.
We sketched how these water pipes would look, diverting water in multiple directions giving the user an
educational and fun experience. This piping system could be merged with a water wheel to allow users to
power a wheel with the water flow.

Detailed Designs of Features: Idea Generation Session #2
Our team wanted to build upon some of the popular ideas developed in the first ideation session to see
how the features could be implemented or fabricated. Each team member picked a different result from
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the first ideation session and was tasked with creating a detailed solution for making the idea
realistic. Figure 9 shows two sketches that were completed during this ideation session.

Figure 9: Cross sectional view of water dome (left) and magnetic water wall (right).

On the left of Figure 9 is a sketch of the water dome feature that was created. This idea was chosen due
to its popularity within the group and also the visitor excitement seen in a number of museum exhibit
videos found online. Due to a lack of design guidelines or resources on construction of water domes, we
needed to come up with a method on how we would approach building this feature and the individual
components it includes. This drawing shows a cross sectional view of the water dome apparatus, the
interconnecting parts, and how to create a small clearance in the vertical pipe to develop a thin laminar
stream of water.
The sketch on the right shows a magnetic water wall attached to an exhibit. During an ideation session,
our advisor mentioned incorporating an interactive magnetic vertical wall feature into the design. The
drawing shows a magnetic water wall fixed onto the rear side of a table, with water flowing over the wall.
This water is collected at the bottom of the wall through grates and is diverted externally through the
plumbing system to the children's pool.
The detailed design activity helped us realize that it is easier to come up with new, creative, and unique
ideas, than to model and design realistic components that make up the system with method of fixation.
Additionally, it allowed us to take our popular ideas a step further into design. This will be useful if the
designs analyzed were chosen to be a part of the final design concept.
Post-It Note Activity: Idea Generation Session #3
The last ideation session we completed was the post-it note activity. We chose this activity because we
felt that it could help us piece together individual components and combine the ideas as a team to create
several complete exhibit designs. This water exhibit project involves many sub-components such as the
overall shape, features, and plumbing to be considered, so we used the post-it note activity to generate
many ideas on the wall that can be easily moved as needed to group and develop solutions. The four main
categories we chose to focus on were:
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Table shape
Features
Maintenance access
Water Reservoir type

•
•
•
•

We each took time to sketch on post-it notes as many ideas and concepts we could develop for each
category. Once we completed the sketches, we came up with a selection method on how the designs
would be selected. Each member would choose a feature/or component of their liking that they feel would
work well with the previous selections of the team. The first team member would choose a table shape,
the second member would choose two features that could be incorporated into the shape, and the last
member would choose the type of maintenance access door that could be installed given the table
shape. Table 2 displays the selections derived from all three rounds of ideation.
Table 2: Post-it notes activity selections
Round

Shape

Features

Maintenance Access

1

Block L

Spilling Buckets
Interchangeable Pipes

Quick release hatch

2

Peanut

Lazy River
Paddle Wheel

Lateral Quick Release
Hatch

3

Racetrack

Water Jets
Toys and Blocks

Sliding Doors

From these selections, each team member made a quick drawing on what we envisioned an exhibit
consisting of these attributes would look like. The sketch for the first-round system is shown below
in Figure 10.

Figure 10: Block L shape design with interchangeable water pipes and spilling buckets.
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This activity dampened the complexity of having many subsystems and represented the ideas for each as
simple sketch (post-it notes). The spatial nature of this process allowed our team to form systems of
combined attributes in very quick succession. At the end of this activity we had several concept designs
that we could use or incorporate into our future design.
Prototyping In and Out of Class
Prototyping is the process of creating physical models of the concepts generated in the ideation processes.
These are small-scale versions of what the basic concept could potentially look or function like. For the
beginning phases of prototyping we primarily focused on the potential shapes and layout potential of the
generated table concepts.
Below, Figure 11 shows a hexagon shaped water exhibit with a usable area in the middle. The existing
water table at the Exploration Station has the same shape, but with an unusable center area. For this
prototype, we placed a water dome at the top of the middle area of the exhibit. The runoff from the water
dome cascades down and supplies the water flow necessary for the magnetic water walls to be interactive
for its users.

Figure 11: Hexagonal Prototype with Water Wall.
Our second prototype shown in Figure 12 is B-shaped water table with three features: slides,
interchangeable pipes, and a water wheel. We built this prototype to get a sense of the spacing of the
features relative to each other and the dimensions of the table. This model was constructed at a 1:12 scale,
and represents an area eight feet long, four feet high, and three feet wide. The shape proved to be useful
and intuitive due to that it has locations that naturally fit the interactive features.
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Figure 12: B-Shaped Prototype.
Figure 13 shows our prototype for a vertical magnetic water wall. The purpose of this prototype was to
figure out how to fix it to the B shaped table as well as get an idea for the potential integrated funneling
and draining system. The results of this prototype showed that the concept was feasible. However, just
from inspection of the shape, we realized that the grate capturing system would have to be fairly large to
accommodate and funnel the water that travels down the face of the wall.

Figure 13: Magnetic Water Wall
The prototyping phase allowed us to further develop some of our popular ideas and figure out methods
these ideas could be implemented. We were encouraged with the exhibit shapes constructed and the
layout of features. We took these prototypes into the next phase of the design process, which will be
discussed in greater detail.
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Idea Selection
After the ideation processes, we had surplus of concepts and ideas in our personal design logbooks, but
needed a means of validating each against each other to find the most appropriate concepts for the scope
of our project. We used different methods to validate the designs that had been generated. The most
valuable method of accomplishing this was through the use of Weighted Pugh Charts. Utilizing the results
of the Pugh Charts, our team collaborated to finalize multiple conceptual designs that were viable choices
to move forward with as the future water exhibit for the Exploration Station. We welcomed the feedback
and opinions of our sponsors in terms of which exhibit design they preferred, as it is something that they
will feature at their museum for years to come. These processes of idea selection will be discussed in
further detail next.
Pugh Charts
Pugh Charts are used as a means of ranking certain concepts against each other to find which best meet
the criteria determined to be most pertinent to that category of concepts. We created Pugh Charts for the
following categories: table shape, table features, and methods of accessing water reservoir that is inside
the exhibit. Along the top row is the list of table shapes that our team had come up with, and running
perpendicular in the first column is the list of criteria that we chose to best contribute to determining a
successful table shape. The second column assigns a weighted importance factor to associate with each
criteria. The importance factor value is added or subtracted from the concepts total point count when a
plus sign or minus sign, respectively, is present in the same row. It is important to note that the existing
feature will always score zero in all criteria to set a datum for other concepts to be compared from. Figure
14 shows the generated Pugh Chart for potential table shapes.

Figure 14: Pugh Matrix at system level for potential table shapes.
Analysis of this Pugh Chart shows that there were five table shapes that scored significantly higher than
the rest. These included the hexagon with hat, dog bone, baby b, racetrack, and executive desk shapes.
This helped us narrow down our potential shapes list to only those that fit our needs for the scope of this
project, most importantly the criteria of being safe, having significant storage capabilities, and being easy
to fabricate. Once the analysis for table shapes was complete, our team completed another Pugh Chart for
the potential features to add onto the exhibit, shown in Figure 15.
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Figure 15: Pugh Matrix at system level for potential integrated features.
Upon completion of this Pugh Chart, we found that every potential feature had scored significantly higher
than the manually turned water wheel that served as the datum from the existing Exploration Station
exhibit. While this result did not necessarily help us to rule out any of the concept features, it did show us
that we did not have to limit ourselves in regards to using identical features in the final design concepts.
This allowed our team to see the features and table shape subsystems as having a symbiotic relationship;
choosing a table shape that best accommodated the features that we believed to be most engaging.
Final Design Considerations
Following the ideation and prototyping phases, a final decision had to be made for the actual exhibit that
our team would carry through in the design and fabrication processes with. For this, we came up with two
final design concepts. As the Exploration Station will have this exhibit featured in front of their museum
for years to come, we wanted to make sure that their opinion was taken into account, and that they had a
voice in the decision-making process. The following sections describe the two potential final designs that
our team had generated going into PDR.
Baby B Design
The first of our two final design concepts is what our team has named the Baby B. Figure 16 shows the
artistic sketch that we have created to help visualize what the Baby B concept would look like. This
concept is a “B” shaped table with an extended midsection to be used as a play area catering to smaller
visitors (ages three to six) who might not be able to reach up to the taller features. This table shape earned
the highest total score in its respective Pugh matrix.
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Figure 16: Drawing of feature layout for the Baby B final concept design.
Currently, our team is considering the use of steel for the construction of the frame, and thick acrylic for
constructing the basin that will hold the water. The decision for material selection has not been made at
this time, as material analysis has not been performed yet. Around the perimeter of the water basin area
there will be a clear, Plexiglas railing to serve as a boundary for the water in the basin and allow for
visibility. By lining the outer face of the exhibit with sheet metal or some form of grating, there would be
an internal storage area for the water reservoir tanks, plumbing routing, and filtration systems. Our team
considered internal storage to be an important feature for the exhibit to have, as we wanted to keep these
potentially hazardous components away from the hands of the young visitors using the exhibit. Located
on the outside wall of the exhibit would be a door for maintenance accessibility, as well as a quick shut
off button for power in the event of an emergency.
This design had a very involved feature layout. On the raised, left hand side of the exhibit are
microcontroller activated jets of laminar water (controlled by user input) and a water dome would be
featured. On the other raised end of the exhibit there are interchangeable pipe features and a selfpropelling rotary jet. On each of the raised ends, there is a slot cut out from the Plexiglas railing three
inches from the bottom of the basin. This allows for water to flow from the upper level and down to fill
the basin in the lower children’s zone, via a waterfall. Water is pumped up from the inner reservoir to
each of the raised ends in order to run the exhibit. To potentially decrease cost on pumps, we decided that
there would only be one reservoir on one side of the exhibit, with water pressure being split and either(a)
sent up to one of the upper basins, or (b) routed internally under the lower basin to the other upper basin
on the other side of the exhibit. Additional maintenance access doors will be included in this region to fix
any leaks or malfunctions that may occur in the pressure routing sections.
The children’s zone receives water flow from both of the upper basins, and thus will drain back into the
main reservoir that is stored in the internal storage area. This is accomplished by a grate that is located on
the bottom of the basin, on one side near where the water pours into from the upper basins. The main
feature included in the children's zone is an interactive and customizable maze track that allows for the
user to create their own path to send toy boats through. In addition to the boats, there will be a number of
toys that float and others that don’t, in order to convey simple fluid concepts such as buoyancy.
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Many of the features and exhibit layout were chosen due to satisfying our customer’s needs and having
potential to meet our engineering specifications. The chosen table shape creates a safe atmosphere for
children to interact with while also being inclusive to users of a large range of age and height.
Additionally, its size easily allows for eight users to interact simultaneously. In regards to interactive
features (which this exhibit comfortably fits five on), each has an educational focus that teaches different
fluid dynamic concepts, including: momentum, pressure, head, buoyancy, and steady/laminar flow.
The Hex Design
The second conceptual design we developed is the hexagonal hat. Figure 17 shows an artistic rendering
of how we envisioned the hexagon design.

Figure 17: Drawing of feature layout for the Hex final concept design.
The overall concept shape is similar to the existing water exhibit at Exploration Station with some
creative modifications and material choices. We liked the fact that the existing water table can
accommodate many visitors and the geometry of the hexagon is not very complex. The one drawback
regarding shape we noticed with the current table is the unusable center section that serves no interactive
purpose. For this reason, we developed a unique design with an upper hexagon tier that could be used and
made into an interactive feature for guests. We also intentionally designed this exhibit so the younger and
middle-aged children would mostly interact on the bottom hexagon. We feel this would be a motivation
for the smaller children to return to the science museum every year in order to work their way up the
exhibit to interact on the magnetic water wall and water dome features located above.
We chose to use the upper hexagon hat to be the foundation of two features at the same time. At the very
top of this hex hat, we choose to incorporate a water dome. This water dome will serve as a focal point to
the exhibit and would be seen from a distance. Since this dome would be located on the top tier, taller
visitors would be able to reach and touch it. With the water dome centered on top, this feature would
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supply water down the walls of the upper hex tier and to the lower basin. We wanted to take advantage of
the water flowing down the upper hex walls, so we decided to implement a magnetic water wall feature
that originated from our initial ideation sessions. These magnetic water walls would be located on every
other side of the hexagon, resulting in three total walls. Originally the magnetic wall was around all six
surfaces, but was reduced to three in order to reduce costs and keep the features and interactions spread
evenly throughout the exhibit. This magnetic water wall feature would allow visitors to stick various
objects to the wall to divert water through objects and canals creating unique paths for water to run down.
The lower hexagonal base would be the main interactive area for children. For this reason, we decided to
put three key features on the bottom basin area. The first feature would be the interchangeable water
piping system. This is interactive feature allows guests to design their own piping systems, diverting flow,
and learning about pressure and flow rates. The second feature would be the water maze with various
floating toys. Children can play with removable maze pieces, building different configurations, and
propelling toy boats through the maze, especially if jet streams are provided. The last proposed feature
would be the water wheel. This wheel would spin by itself with current flow of could also be rotated by
the guests to see how energy transfers and the effect of water resistance.
For this design, our team is considering constructing the bottom and upper frame using a noncorrosive,
durable metal alloy to support the water weight and possible the weight of guests leaning on the exhibit.
As with the previous design, this decision for material selection is yet to be decided and will be
considered more when doing further materials analysis. Around the perimeter of the lower hexagon water
basin we are proposing to use a clear, thick Plexiglas railing to serve as a boundary for water and to create
a modern look exhibit. We would like to cover the outer frame of the exhibit with sheet metal or some
form of grating to block access to components. This hexagonal shape would allow adequate internal
storage space for the water reservoir tanks, plumbing routing, and filtration. A maintenance door would
be installed on the frame to allow for accessibility, as well as a quick shut off button for power in the
event of an emergency.
Many of the features and exhibit design were chosen to satisfy our customer’s needs and potentially
meeting our engineering specifications. This potential exhibit design creates a safe atmosphere for
children to interact and offers motivation for younger kids to return.
4. Final Design
Updated Project Scope
Following the preliminary design review, when our sponsors chose to move forward with the hexagon
shaped exhibit, our team went back to the drawing board to assess what we were capable of
accomplishing during the allotted time given in the senior project timeline. Following the advice of our
senior project advisor, we realized that the scope of the project was a bit too broad for our team. After
considering the areas of the project that were most crucial to the longevity of the exhibit, we decided
to cut back on the design of interactive features as well as the integration of an advanced filtration
system. Our new final design will be able to have these features and filtration systems added in at a later
date. We believe that the construction of a watertight, functional, and durable exhibit skeleton is the most
important piece to focus on.
Our current design has a durable fiberglass basin, a steel frame capable of housing all necessary
equipment internally, a submersible pump capable of sending water to a number of outlets across the
basin (which can be later utilized for features), and programmed power saving sensors all included in
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an exhibit that will be aesthetically pleasing and be sure to draw a crowd. The three dimensional model of
the proposed exhibit can be seen below in Figure 18.

Figure 18: Solidworks rendering of the proposed Exploration Station water
exhibit.
The following sections explain the final design of the exhibit in detail. Each subsystem will be described
in its own respective section. The purpose of these subsections is to describe the decision making process,
proof of analysis, pertinent information regarding prototyping, and an individual cost breakdown for each
system.
Basin
The basin of the exhibit has been the primary focus of our group throughout the design process, due to the
lack of success of past senior projects in regards to developing a leak-proof basin that is durable enough
to handle sun exposure when permanently located outside. The basin, made out of fiberglass, is the main
water-holding and interaction area of the exhibit. It will fit snugly inside the hexagonal perimeter of the
frame, with the top of the basin sitting just higher than the top face of the frame so as to allow for the
presence of flanges. The basin walls are angled back 15deg from vertical (a manufacturing strategy to be
described in further detail later in the report) and have a vertical height of 5in. There will be a number of
holes placed strategically around the inside floor of the basin as outlet spouts for water circulation to and
from the reservoir located underneath. Figure 19 shows our Solidworks model of the fiberglass basin.
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Figure 19: Solidworks rendering for basin.

Material Selection
We considered many different candidates for the material of the basin, including acrylic and sheet metal.
Due to the flexible properties and difficulty in sealing of acrylic, and the conductive/thermal properties of
sheet metal, both ideas were discarded. A fiberglass layup was determined to be the best material for the
purpose of this exhibit for a few reasons.
Fiberglass resin is the material of choice for most marine applications, and is traditionally used to cover
and form a watertight seal for the outside hull of boats. The material is fairly easy to work with, and can
take the shape of whatever form or mold you can make out of solid materials. While many high-precision
fiberglass layups might use an expensive foam mold, cheaper materials such as plywood and mediumdensity fiberboard (MDF) can also serve as appropriate substitutes to cut down on costs. Because it is a
one-off part, and will not be reused, we chose to use one-half inch thick plywood to construct the basin
relief prototype.
Prototyping
Our group is currently in the middle of prototyping the basin, and plans to have a completed prototype to
test by the beginning of March. Figure 20 shows the most recent prototype progress as of February 8,
2017. Preliminary prototyping costs came in at around $220. This may seem relatively high, but it is
important to note that some of the materials purchased included reusable items such respirator masks,
plastic spreaders, nitrile gloves, among other items, that we intend to use again when the time comes to
create the final basin. We chose to use plywood instead of MDF in an effort to save on prototyping costs.
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Figure 20: Basin prototype progress, as of February 8, 2017.
By creating a one-third scale model, we were able to get a good idea of the manufacturing process
without using too much plywood or resin. Although the sides of the basin were scaled down, we left the
height at its original fice inches to more realistically simulate the depth of the water in our
prototype. Also, a full scale-down of the basin would have made the sidewall height only an inch and a
half, which would have been more difficult to prep and glass.
Our team learned much about the difficulties associated with fabricating the relief. The primary issue we
encountered was the complex geometry involved with the cuts along the plywood to make all the
sidewalls fit snugly against one another. Due to the 15-degree draft angle, each of the tops of the boards
stick out further away from the frame than they normally would. This made it very difficult to align and
match up the entire face of the board that connects with other sidewalls. Our team compensated for this
with the angled cuts along the front face of the sidewall. This brought each of the top faces of sidewalls
closer together. While this did leave a small gap between the boards instead at the bottom of the corner
(shown in Figure 21), we placed thin shims of balsa wood (found as scraps in the machine shop) into the
corners where these gaps were found (shown in Figure 22). These shims were glued into place with wood
glue, as a surface for the Bondo putty to grab onto. This process proved to be successful, as
the Bondo was easily able to fill in the small gaps that were left around the shim, and the issue is not
noticeable when looking at the outside surface of the relief (which is the important surface for the
glassing process).
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Figure 21: Relief prototype corner gap without shim.

Figure 22: Relief prototype corner gap with shim glued into place.

Plumbing System
This water exhibit is going to be designed to have multiple water outlet pipes at the basin to allow
adequate water flow for future features to be added once all the main sub-systems are completed. Before
talking about each individual component, we want to show a general schematic of the exhibit with a
general layout of the plumbing system. Figure 23 is a schematic of the plumbing lines that will be routed
to the interchangeable water pipes area.
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Figure 23: Plumbing line for interchangeable water pipes schematic.
Here you can also see the bottom reservoir that will store the water along with the submersible pump
located within it. The pump’s discharge pipe will be connected to a bypass valve, which will break the
flow into four independent water lines that will feed up into the basin. Each of these lines will contain a
shut off valve for adjustment based on the water flow rate. The next schematic of the plumbing system is
that of the circulation jets to create the lazy river feature, which can be seen below in Figure 24. This
feature was added after PDR and suggested by the sponsors to circulate the water around the exhibit.

30

Figure 24: Plumbing lines for circulation jet schematic.
This drawing shows the plumbing lines for the circulation jets and also the outlet for the water dome
feature on the upper hex. There are going to be three water jets located on the basin, which will circulate
water in a river-like manner around the basin of the exhibit. Each of these piping lines will be also
connected to the same pump located in the reservoir, so it is important we determine the required flow
rates necessary for each outlet. Since the plumbing of this exhibit is quite involved and contains many
components, we chose to break up these components and talk about them individually.
Prototyping Flow Rates
In order to begin the process for calculating required pump sizes and total flow rates, it was first
important to make a few prototypes to determine the necessary flow rates needed at the outlets.
Interchangeable Pipes
Since a total of four water outlets are needed for the interchangeable pipes feature (and seen in Figure 23)
and it is relatively easy and inexpensive to build, we created a prototype for one interchangeable water
pipe feature in order to help us test to determine the flow rate needed in order to have sufficient water for
interaction with this feature. Materials were purchased and the prototype was created as shown in Figure
25.
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Figure 25: Prototype for the interchangeable water pipes feature
This piping system was created in order to simulate the real effects of the planned piping system. As you
can see, the lower straight section of the pipe is added in order to account for the elevation difference
between the pump and the outlet, which would increase the pressure needed by a pump. Also with the
interchangeable piping section, we added elbows, tees, and straight piping sections to simulate the general
conditions in the exhibit.
Once the prototype was completed, we set out to test the piping system in order to determine desired flow
rate for the outlets. In order to test for flow rates, we hooked up the piping to a water hose and obtained a
five-gallon bucket. We proceeded to time how long it took to fill a five-gallon bucket. Figure 26 shows
how the piping was connected to a water hose and setup to run the test.

Figure 26: Prototype for the interchangeable water pipes feature
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We completed this using two methods: 1) assuming that every time we filled the bucket it was near five
gallons collected 2) by actually measuring the inside of the bucket and calculating the volume we filled.
With this prototype, we set out to test the pipes by running water through them until the desired flow rate
was reached. Once the desired operating point was achieved (an operating point that has enough pressure
and flow to provide sufficient water for interaction), we began filling the bucket and simultaneously
timing with a stopwatch until filled to the required height. Figure 27 shows us during testing with a view
of the desired flow rate through the interchangeable pipes we have set for our system.

Figure 27: Prototype for the interchangeable water pipes feature
We ran multiple tests while trying to maintain the same flow rate each time and recorded the data. The
flow rate results will be presented under the flow rate results section.
Circulation water jets
As can be seen in the schematic of the water circulation jets, a total of three jets installed in the basin are
going to be installed at every other side of the hexagon basin in order to achieve the lazy river feature
where boats and toys can float around the exhibit. A circulation jet with an outlet was also relatively easy
and inexpensive to create, so we created a prototype for one water circulating pipe feature in order to help
us test and determine the flow rate needed in order to have sufficient water flow around the exhibit.
Materials were purchased and the prototype was created as can be seen in Figure 28.
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Figure 28: Prototype for the circulating jets.
This circulating jet was designed to simulate the actual effects of the planned piping system. We added a
ninety-degree elbow at the end that would sit right above the basin. The straight section of the pipe is
added in order to account for the elevation difference between the pump and the outlet on the basin,
which will increase the pressure and that will sit under the water level to generate a jet stream.
Similar to the interchangeable water pipes, we set out to test the circulating jet in order to determine
desired flow rate for the jets. In order to test flow rates, we again used a water hose and obtained a fivegallon bucket. Since we do not have the basin to test the actual flow desired, we instead decided to test the
jet in the bucket filled with a few inches of water (similar to the basins proposed filled height). We turned
on the jet and adjusted the flow until we reached the rate at which the jet was creating a small wave in the
bucket of water. We emptied the bucket and started filling and timing to determine the flow rate we were
currently running the circulating jet. We only ran one trial with the circulating jet because the results for
the interchangeable pipes were all near the same range (± 0.17 GPM between each trial run). We again
used the same two methods as before: 1) assuming that every time we filled the bucket it was near five
gallons collected 2) by actually measuring the inside of the bucket and calculating the volume we filled.
Prototyping Results
After recording data for each feature, excel was used to calculate the flow rates using both methods
mentioned above. The experimental flow rates for the interchangeable pipes are tabulated in Table 5. In
this table, the flow rates (Q) in inches cubed per second were averaged for the three trails and then
converted to gallons per minute and gallons per hour.
Table 5: Flow rates based on measured volume of bucket for interchangeable pipes
Measured
Q
Q avg
Q avg
Q avg
Trial #
Fill time [s]
volume
[in3/s]
[in3/s]
[gal/min]
[gal/hr]
3
[in /s]
1
175.53
1076.5
6.13
6.49
1.69
101.21
2
163.92
1076.5
6.57
per pipe
per pipe
3
158.7
1076.5
6.78
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These results were obtained by measuring the inside of the bucket and calculating the volume of water
filled. The average was taken and the flow rate per outlet was determined to be 101.21 GPH.
Next, Table 6 shows the results based on assuming a standard five gallons were reached every time we
filled the bucket.

Trial #
1
2
3

Table 6: Flow rate based on bucket size for interchangeable pipes
Fill volume
Q avg
Q avg
Fill time [s]
Q [Gal/min]
[Gal]
[in3/s]
[Gal/min]
175.53
5
1.71
6.97
1.81
163.92
5
1.83
per pipe
158.7
5
1.89

Q avg
[gal/hr]
108.59
per pipe

Here it was determined that the flow rate was 108.59 GPH per outlet assuming five gallons each fill.
We did the same procedure with regards to the circulating jets and calculated the flow rates for both
methods. The results for the measured volume can be seen in Table 7.
Table 7: Flow rates based on measured volume of bucket for circulating jets
Trial 1
Fill time
Measured
Q
Q avg
Q avg
[s]
volume.
[in3/s]
[gal/min]
[gal/hr]
[in3/s]
82.54
1076.5
13.04
3.39
203.25
Using this method, the required flow rate for the jet was determined to be 203.25 GPH for one jet pipe.
Using the second method, the results are tabulated in Table 8.

Trial 1

Table 8: Flow rate based on bucket size for Lazy river
Fill time
Fill volume
Q
Q
[s]
[Gal]
[in3/s]
[Gal/min]
82.54
5
13.99
3.63

Q avg
[gal/hr]
218.08

Using this method, the required flow rate was determined to be 218.08 GPH for one jet pipe. With this
data, we needed to choose which values were more reasonable. Due to the fact that the measurements
taken of the bucket were not very accurate because of the slope in the bucket sidewall (which resulted in
the top and bottom of the bucket having different diameters), we decided to go with the larger flow rate to
be more conservative and have the ability to adjust the flow down if needed. Table 9 shows the final flow
rate values that were determined using the testing results for each feature. The overall flow rate needed
by all of the features combined is also included which comes out to be 1306.68 GPH.
Table 9 - Summary

Interchangeable pipes
Circulating jet
Water dome
Total exhibit flow rate

Flow rate
[GPH}
108.59
218.08
218.08

Number of Outlets Req'd
4
3
1

Feature flow rate
[GPH]
434.36
654.24
218.08
1306.68
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This is one of the important values needed in order to properly select the appropriate pump and the other
is the pressure head the pump is going to need to supply to the water. This will be discussed in the next
section.
Detailed Flow Analysis
Now that the overall flow rate for all the features on the exhibit have been determined experimentally, the
head required by the pump for this operating point can be calculated using fluid dynamics analysis.
The pump that is selected needs to not only produce the desired flow rate of 1306.68 GPH, it must also
supply enough head to overcome the head losses in the pipes due to friction, ball valves, and other
components that will impede the flow. Required pump head is simply the height that the pump can
elevate a column of water. Figure 29 illustrates this concept.

Figure 29: Pump pressure head concept.
With this type of analysis, we also take into account the frictional effects, which cause a reduction in this
head due to the restrictions in the pipes and fittings.
When conducting the analysis, we modeled the system as viscous pipe flow. Two similar methods were
used in order to determine the head required by the fluid from the pump in order to obtain the desired
flow rates. We consulted two mechanical engineering professors regarding the analysis and got two
different methods of approach.
Before discussing the results of the two methods, Figure 30 is a detailed schematic of the interchangeable
piping system being analyzed is shown in figure 30 (below). The points labeled here correlate to the
points referred to in the calculations performed in Appendix I.
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Figure 30: Interchangeable pipe system schematic
Because the calculations are quite complex and involved, we included of brief summary of the results and
how this helped us determine the flow rates and head needed by a pump for this exhibit.
First method results
When performing the calculations for the first method, the losses from the pipes and restrictions for each
individual outlet was taken into account and summed up to result in a net head loss the pump would feel.
Using this method and adding the head loss due to each individual piping line, the total head that would
be required from the pump came out to be 17.04 ft. of head. That means we would need to select a pump
that could deliver the required flow rate of 1306.68 GPH at the head of 17.04 ft.
Second method results
After consulting a second professor that currently teaches fluid dynamics here at Cal Poly, we made a few
modifications to the original calculations of the first method. Now, only the losses from the pump up a
single outlet point where the outlet reaches the basin was taken into consideration. The reasoning for this
is that every point right after the bypass sees the same amount of pressure from the pump, so as long as
the required pressure is delivered to the node where each pipe separates, they will all feel the same
pressure head by the pump at that node. Using this method and adding the head loss due to an individual
piping line, the total head that would be required from the pump came out to be 7.00 ft. of head. That
means we would need to select a pump that could deliver the required flow rate of 1306.68 GPH at the
head of 7.0 ft.
Based on these two analysis and the fact that the professor for method two seemed to be well versed on
the subject matter of fluid dynamics, we decided to go with method two in order to help us proceed and
select an appropriate pump for the exhibit. So, moving forward, a pump with a minimum flow rate of
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1306.68 GPH and head of 7ft. is needed to supply the proper flow rates and pressures needed to move the
water throughout the exhibit.
Pump Selection
One of the key features for this this exhibit is to ensure that the pump selected be adequate to supply the
desired flow rate at the required head to each outlet to ensure successful operation of each feature. In
selecting a pump, we first start the search by reviewing the top ten best pumps list for 2016. Here we
came across a pump that was capable of supplying the flow rate needed, and was reasonable priced. This
pump was the Alpine Cyclone 3100 Pond & Waterfall Pump – 2,500 GPH (PAL3100) and can be seen
in Figure 31

Figure 31: Alpine Cyclone 3100 Pond and Waterfall Pump
After looking into the pump further and reading about its features and specifications, we became even
more impressed with this pump. Listed below are the features of the Alpine pump found on the guide
manual:
Key Features
•
The Alpine Cyclone 3100 Pond & Waterfall Pump is perfect for waterfalls and streams
•
Energy saving split tube motor with 33 ft. power cord
•
Pond pump can be used vertically or horizontally
•
Can pass solids up to 0.24″
•
Operates submerged or out of the water (external or submersed)
•
Oil-free, magnetic-driven motor for long-term continuous use
•
3-year manufacturer’s limited warranty
•
Can buy replacement parts from the manufacturer
•
Comes with an adapter (multi-fitting) to fit a variety out pipe diameters
•
Pre-filter for large debris
• This pump is suitable for use in water temperatures from 32 degrees Fahrenheit to 95 degrees
Fahrenheit.
We liked the fact that it comes with a 3-year warranty to protect it in the future if anything shall happen. It
has the flexibility to be mounted vertically or horizontally, which could give us options on the
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installation. Another great feature is that this pump can be fully submerged or connected externally
outside the water to pump water out. The discharge exit comes with an adapter to be able to connect
various sized pipes, which could help with the install. If a part in the filter breaks after the warranty
period, replacement parts can be purchased from the manufacturer. Also since the exhibit will be outside,
this pump can handle extreme temperature ranges.
The last piece of information that needed to be checked before selecting this pump is the flow rate it could
deliver at the specified head rating. As you may recall, we needed 1306.68 GPH at 7 ft. of head. Digging
further into the pumps performance, we found in the operations manual the pump performance rating for
each model they make. Figure 32 shows the pumps performance information for all Alpine Cyclone
models.

Figure 32: Pump performance for Alpine Cyclone
As can be seen in the chart viewing the specifications for the PAL3100, it shows that at 10 ft. of head the
flow rate specified to be 1390 GPH, which is slightly more than the 1306.68 GPH needed. So based on
this chart, this pump will produce more flow than is needed at an even greater head. Since we are
planning to install flow restrictors (ball valves) on each pipe, we are not concerned with the extra flow
since we have the ability to reduce it to the appropriate flow levels. Therefore, we are choosing the Alpine
Cyclone 3100 Pond & Waterfall Pump – 2,500 GPH (PAL3100) as the pump for this exhibit and look
forward to testing and determining its performance abilities. Further pump performance, ratings, and
maintenance tips can be found in this report located in Appendix H.
Components and Features of Plumbing
Now that the prototyping, testing for flow rates, and pump have all been determined, we wanted to
discuss a few other details that pertain to the plumbing system that will be incorporated under the
exhibit.
Reservoir Tank
Since the ideal pump has been selected for this exhibit, it was time to set out and choose a reservoir tank.
One of the customer's needs we recalled was the ability to easily maintain the water system by having
access to the water reservoir and also the ability to drain the water easily at the periodic maintenance
intervals. For this reason, chose to use a 50-gallon stock tank created by Rubbermaid, as shown in Figure
33. This tank fits within the dimension constraints inside the storage area, which has proven to be a
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limiting factor for reservoir selection. A hole will be drilled near the bottom of the tank to install a
bulkhead fitting (reference Figure 34) that allows for water to be easily drained out when necessary.
Bulkhead tank fittings are to be mounted through a hole in a wall, tank, or panel to serve as an inlet or
outlet for faucets, pipes, and spigots. They absorb vibration and provide flexibility to reduce stress on
your system.

Figure 33: 50-gallon Rubbermaid stock tank.

Figure 34: Bulkhead fitting schematic
Figure 35 shows the connection that would be made between the bulkhead fitting and the water valve that
would compatible with a water hose.

40

Figure 35: Bulkhead fitting schematic
Originally, our group had planned to purchase a custom-made, glass reservoir tank. Due to cost restraints
and issues regarding the potential for broken glass in the system, we abandoned that idea instead and
chose the Rubbermaid tub. This has allowed us to greatly reduce the cost of the exhibit, and ensure the
durability of the final product.
Plumbing Tubing
In regards to routing the plumbing between the pump and the various outlets, we choose not to use
standard hard PVC pipe that is typically used in water applications. Instead of using standard hard PVC
for our plumbing system we decided to use clear, flexible PVC tubing. We felt that flexible tubing would
allow us to more easily run the piping, as we would no longer need to make lots of small cuts and seal lots
of joints, as we would have with standard tubing. Furthermore, due to the limited space underneath the
exhibit, we wanted to ensure maintenance would be easy, which is the case with flexible tubing.
Miscellaneous plumbing parts
Like most plumbing systems, many other fixtures are needed to make all the connections. In order to keep
this section brief, yet informative, we wanted to touch on the other plumbing components. We are going
to need to install ball valves to reduce the flow, couplers for connections, reducers for different diameters,
and bypass valves for drains. Please see the bill of materials (Appendix XX) for further details and
specific quantities.
Bill of Materials
The final design of the plumbing system, which includes all the prior components just discussed is
estimated to cost $550.25. All of these parts would need to be ordered mostly from a local retailer. Most
of the costs associated with this system are due to the reservoir and the rump required.
Sleep Mode System
Our sponsors expressed interest in having a system that would allow them to conserve energy by having
the pumps turn on only when there people interacting with the exhibit. In order to have such a system you
need sensors to detect when people are around. You also need a device that does something with the
information received by the sensors. We are using a microcontroller to activate certain outlets in a power
strip, which in turn will power the pump when the sensors detect motion. Normally all outlets of a power
strip will be on at any time, but we are using a special power strip that will be discussed later in this
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section. To begin we will compare three sensors that were possible candidates for this application: a
distance sensor, a non-contact thermal sensor, and a passive infrared (PIR) sensor.
Distance Sensor
The first sensor that I want to discuss is the LV-MaxSonar-EZ MB1000. This sensor is a range finder that
uses high frequency sound and the time that it takes sound to travel from the sensor to the object and back
to measure the distance of an object. After experimenting with this sensor I found that it has a small
measuring area so we will need a lot of sensors to cover the whole table. That is, the field of view of the
sensor is very small, although it can detect objects up to 254 inches away. Another problem with this
sensor is that it will trigger when any object is within a certain distance away from the exhibit, but we
want the pumps to be activated only when people are near the exhibit.
Non-Contact Thermal Sensor
We want sensors that will exclusively detect people or that are most likely to activate when people are
near the water table. This directed my attention towards thermal sensors and the first one I will be
discussing is the Omron D6T-44L-06. This sensor is a non-contact thermal sensor with a sensing rage of
44.2 in the x-direction and 45.7○ in the y direction. It measures the surface temperature of an object using
the infrared radiation emitted by an object. This sensor can detect people nearby even if they aren’t
moving, but because of its limited field of view we require 9 sensors to cover 360 . The total cost for 9
sensors is $450, which is more than we can afford to spend on sensors, so will not be using these sensors.
○

○

Passive Infrared Motion Sensor
The Passive Infrared (PIR) motion sensor cost $2 and it has a horizontal field of about 120 .
It detects motion using the infrared radiation emitted by objects and it is optimized to detect humans. Like
the D6T sensor this is also a thermal sensor, but it will not trigger when there is a person standing still in
its field of view. However, through testing we observed that this sensor is extremely sensitive that evenly
the slightest motion will be detected by it.
○

Chosen Sensor
We chose the PIR sensor because it is $48 cheaper than the non-contact thermal sensor and it has a wider
field of view (~120 ) which means that we will require less sensors to cover 360 . In this section we will
go into a lot of detail about how the sensor works and the features that it includes.
○

○

There are two rectangular pyroelectric materials covered with a metal casing to protect against noise,
temperature, and humidity inside the dome shown in Figure 36.
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Figure 36: PIR sensor without dome.
Pyroelectric materials have the ability to create a temporary voltage when they undergo a temperature
change. A temperature change in each material is achieved by the energy they get through infrared
radiation of other objects. The metal casing has a window that allows infrared radiation to pass. Inside the
metal casing there are two sensing elements that must generate different amounts of voltage for motion to
be detected. This occurs when a warm object moves across the detection area of the sensor because one
sensing element will be obtaining more energy before the other is exposed to the radiation of the warm
object. This is how the passive infrared sensor detects motion and it is called passive because it does not
use any energy for detecting purposes, rather it uses the energy of the objects in its field of view. The
dome that covers the metal casing serves to increase the detection area by directing the incident light
towards the window inside. If we did not have this lens then the detection area would be two rectangles
inside the metal casing as shown in Figure 37. The effect that the lens has on incident light is shown
in Figure 38.

Figure 37: Detection area of motion sensor.
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Figure 38: Effect of lens of incident radiation.
The PIR sensor has three adjustable features: the time that the sensor outputs high after it has detected
motion, the max distance where it stops detecting motion, and whether it goes low automatically after
being high for the specified amount of time. The time that the sensor outputs high for can be changed
from 5 s to 5 min by adjusting the knob in bottom right shown in Figure 39. The max distance where the
sensor will stop detecting motion can vary from 3 m to 7 m by adjusting the knob on the bottom left. To
set the sensor to repeat trigger you need to move the yellow plastic casing one pin up so that the bottom
pin is not covered. The settings that we will use for our application are for the sensors to detect motion
within 3 m and output high for 5 min after they have detected motion so that pumps stay on for at least
five minutes after motion has been detected. The sensors will be set to repeat trigger so that they continue
outputting high if motion is detected at the end of the 5 min.

Figure 39: Adjustable features of PIR sensor.
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Sensor Location
The location of each PIR sensors was changed due to the design modification with the casters leaving
only 1½ inches from the floor to the base of the exhibit. We will be using six sensors now and they will
be located in the middle of each HDPE panel, made visible by a hole drilled into the face. They will be
protected from water and attached to the HDPE side walls using a 3D printed casing so that only the
dome part of the sensor is visible. The casings will be printed at Cal Poly’s Innovation Sandbox free of
cost. Figure XX below shows the sensor location and placement on the HDPE sidewalls (denoted by red
circles).

Figure 40: Location of PIR sensors on exhibit.

Internet of Things Relay
Now that we have discussed how the sensors work and their settings we will discuss another important
component in this system, the Internet of Things (IoT) Relay shown in Figure 41. The IoT relay is a
power strip with four outlets, but only two are on at any time. One pair is named the normally on and the
other is labeled normally off. In order to turn on the normally off outlets you need to supply AC or DC to
the power strip and that will change the state of the relay inside the power strip so the normally off outlets
are getting 120 V. In our project we will be using a DC source provided by the digital pins in the Arduino.

Figure 41: IoT Relay.
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Circuit Schematic of Sleep Mode System
The sensors and the IoT Relay are the main components of the sleep mode system along with the Arduino
Uno, which will be getting input from the sensors and using this information to set the state of the relay in
the power strip. The interconnection between each component is shown in Figure 42. As you can see
from the figure the IoT relay has one wire connected to ground and the other is connected to digital pin 2.
This digital pin will be an output because we want to apply either 5 V or 0 V to the relay in the power
strip. When 5 V is applied then the normally off outlets will be on, but when 0 V is applied then the
normally on outlets will be on. Each of the sensors has three pins, one connected to ground, one
connected to 5 V, and the middle pin is connected to a digital pin in the microcontroller. These digital
pins will be inputs because we will be reading from the sensors. In our prototype I have connected one
sensor to pin 4 and the other to pin 8, but we will require 2 other sensors to cover 360 . Our plan is to put
the sensors beneath the bottom surface of the table on a hanging platform to avoid getting water in the
sensors. The IoT Relay will have to be inside the exhibit to power the pumps.
○

Figure 42: Circuit schematic of sleep mode system.

46

Flow Chart of Code

Figure 43: Flow chart of sleep mode system program.

The flow of execution of the program loaded into the Arduino will be explained using the flow chart
in Figure 43.
First we wait for the sensors to calibrate for 30 seconds then when they become active we begin at the
start and wait for motion to be detected by anyone of the sensors. If motion is detected by one sensor,
then it will output high for 5 s and turn on the normally off outlets before waiting for a time period
without motion. However, it is possible that various other sensors output high after the first sensor detects
motion, which means that we will be stuck in the middle of the flow chart until the last sensor finishes
outputting high. Next we wait for a period of time with no motion, which is set to 5 s in the program right
now. If 5 s have passed with no motion, then the normally off outlets turn off and we go back to waiting
for motion to be detected again. Otherwise, that means we detected motion in the middle of waiting for a
pause so we go back to the middle of the flow chart. The actual code that the flow chart is representing is
shown in Appendix K.
Testing
Moving forward with the sleep mode system there are several issues that we need to address. First, we
need to figure how to mount the sensors on the exhibit and protect the electronic components behind the
sensors in case they get wet. Second, we need to incorporate two more sensors to cover 360 and test that
four sensors does indeed cover that whole perimeter of the exhibit. Third we need to get longer wires to
have flexibility in where we put the sensors. The wires need to be well insulated and water resistant in
case they get wet. Lastly, we need to test the sensors on a windy day and make sure that they are not
triggered by the wind.
○

Frame Assembly
The current water exhibit at Exploration Station has deteriorated due to its material composition and
exposure to the elements. For this reason, we wanted to ensure that the main supporting structure we built
would have high strength, high durability, and weather resistant. For this reason, we choose to construct
the frame using 2 x 2 in. square steel tubing as well as 1 x 1 in. square steel tubing (both 11 gauge). The
interior of the frame has piece of aluminum sheet metal (which will be supported by 2x2 steel tubes) that
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serves as a platform for the storage area containing the 60-gallon water reservoir and submersible pump
system, as well as all of the plumbing routing up to the basin.
The secondary part of the frame consists of the smaller hexagonal structure that sits atop the basin. This
structure serves multiple purposes, including: acting as the frame for the magnetic water wall, housing the
weir valves (water overflow drains), and serving as the platform upon which the potential water dome
would eventually sit. The frame of the top hexagon, shown in Figure 44, is constructed with 1x1in
stainless steel tubing, welded together, and covered with the same HDPE sidewalls as the main exhibit
frame.
This framing system is going to be welding and painted which will be discussed later in the
manufacturing section.
Overall Exhibit Size
Now that we have completed our design for the frame, we are now able state the dimensions of the
exhibit. Figure 44 shows an incomplete assembly drawing in order to have an understanding of the
dimensions discussed below.

Figure 44: Frame assembly drawing.
Table 11 lists the dimensions proposed for the frame and exhibit, given in inches and approximations in
feet for reference.

48

Table 11 – Hexagon Geometry
Length [in]
Maximal diameter (bottom hex)
78
Minimal diameter (bottom hex)
64
Overall exhibit height (floor to top)
50
Inside storage height
20
Bottom hex interactive side length
39
Upper hex interactive side length
12

Approx. Length [ft]
6.5
5.3
4.2
1.7
3.25
1.0

The maximal diameter is the distance from one corner of the bottom hex to the opposite corner (long
diagonal). The minimal diameter is the distance from two parallel edges located on the bottom hex. The
overall height is proposed to be from the floor up to the flat surface on the upper hex. The inside storage
height is that from the bottom aluminum plate to the beam above in which the basin rest on. This is the
effective height that is usable under the basin. The interactive side length is the active side where a visitor
would interact on based on the upper or lower hex. This gives a good idea on the overall size of the
exhibit that will replace the current water table.
Siding
Another important part of the exhibit is the exterior siding used to cover the frame. Again since we want
the material used to be weather resistant and UV resistant, high-density polyethylene (HDPE) will be used
for superior protection. HDPE is the industry standard for playgrounds because of its UV resistant
properties without changing chemical structure. The sidewalls will be of quarter inch thickness and 28 x
39 in. By using this material as siding, the exhibit will have an aesthetically pleasing exterior, that is UV
resistant, durable, that will also prevent users from accessing the interior of the exhibit where all of the
electrical components, pump, and plumbing systems are located.
Access Door
This exhibit will need to have access to the underneath basin area for routine maintenance and if
plumbing, electrical, or flow rates every need to be serviced. In order to make maintenance easy for the
customers we incorporated two access doors with locking capabilities located on either side of the exhibit
that allow for access to the interior of the exhibit. These access doors will be mounted onto trailer hitch
pins for easy removal. The trailer pins are welded onto the backside of the frame, also, so that the user
does not have to worry about having it drop when removing the access door.
Mobility and Leveling
A feature requested by the sponsors was the ability to transport the exhibit when needed. In the design
process, we also came up with a requirement of the need to level the exhibit to have evenly distributed
water flow over the top hex. We were able to come up with a solution that satisfied both the transportation
requirement and also the leveling requirement with the same feature. The solution was with the selection
of the GD-60S leveling stem casters, which can be seen in Figure 45.
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Figure 45: GD-60S leveling stem casters.
These casters swivel with bearings and also have a leveling component that firmly keeps the exhibit fixed
in place. Each caster can support a load of 550 lb.-force. The entire frame will sit upon four leveling
casters, which combined support 2,200 lb.-force and allow for transportation across the front patio. The
leveling of the entire exhibit can be accomplished with little effort on the user's part.
In order to keep the exhibit as low to the ground as possible for children to interact, we decided to change
the caster location on the main hexagon steel frame. We added another four 2”x2” square tubing beams
on top of the bottom supports of the frame, all of which will have drilled holes to fix the casters into
place. By moving the casters to this location, this will lower the entire exhibit another two inches, making
the ground-to-basin-interaction height equal to 24 inches. We chose to place the casters symmetrically
around the exhibit, and in locations that would minimize tipping in any direction. We do not believe
tipping will be an issue regardless, as the frame-to-floor clearance will only be 1-1/2 inches.
The addition of these steel beams will add another 6 feet of square steel tubing to the frame, resulting in a
price increase of approximately $17. The beams will be welded to the frame at the same time as the rest
of the frame. The location for caster fixture beams is shown below in Figure 46.

Figure 46: Caster location in frame assembly.
50

Structural Analysis
After we designed the frame, we conducted three types of structural analysis calculation to ensure that the
frame is strong enough to support the load due to the water weight in the basin. The following analysis
performed was buckling, deflection due to bending, and axial deformation due to a vertical load.
Buckling calculation
Buckling occurs in a vertical column when the critical load applied to the member is reached. However, it
may happen that as the load is applied, the column buckles. Instead of remaining straight, it suddenly
becomes sharply curved such as shown in Figure 47.

Figure 47: Buckling phenomena.
Clearly, a column that buckles under the load it is to support is not properly designed. In our design we
have several vertical members, especially in the center of the frame as highlighted in Figure 48.
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Figure 48: Vertical member in frame to undergo loading.
We purposely overestimated the load applied to one vertical column as 1500 lb-force to determine the
critical load of this member. In reality the true load would be around one-half of that value.
Euler’s buckling equation was used for this analysis (see Appendix I) and the results for one column
under a 1500 lb-force load with other end conditions came to be:
!!" =

!! ! !"

!! !
!!" = 110,376 !"!
!!""#$!%"& = 1,104 !"! per beam
This means the allowable load able to be supported by a single member without experiencing buckling
came out to be 1,104 lbf. Since the actual weight is to be distributed among all the vertical members, each
one of these members would share the load. Therefore, we are not concerned with buckling of the frame.
Deflection Due to Bending
The next type of analysis conducted was the deflection in the beam due to bending. Bending can be
observed in Figure 49 on the right side.

Figure 49: Bending phenomena under distributed load with two fixed ends.
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We have a few cross members that will be supporting the load and we wanted to make the cross bars sure
did not have a deflection greater than 0.1 in. that can be seen highlighted in Figure 50.

Figure 50: Vertical member in frame to undergo loading.
We again overestimated the vertical load to be 1500 lb-force acting directly in the center of the exhibit.
Using the deformation equation of a simply supported prismatic elastic beam, the distributed load was
determined to be:
1500 !"!
32 !"
!"!
! = 46.875
!"
=

So total deflection per beam is:
! = − 0.198 !"
Since this value was recalculated using the overestimated load of 1500 lb-force, we calculated once again
based on more realistic values of 750 lbs force.
The new resulting deflection came to be:
= − 0.099 !"
This value was within reasonable range and is still a conservative value since in reality, the entire load is
not acting as a concentrated load in the center area of the table as modeled, but truly as a distributed loads
across the entire top surface of exhibit.
Axial Deflection (compression)
The final analysis we performed on the frame was the axial deflection (compression). This results from a
load being applied to a member where the member actually compresses and shrinks while under the load.
The same vertical member that was considered for buckling, is considered here for axial compression. We
again overestimate the vertical load to be 1500 lb-force acting directly on the vertical column.
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The axial compression based on the 1500 lb-force was determined to be:
! = −0.0029 !"
One vertical column carrying entire vertical load will compress 0.0029 in. This value was considered
satisfactory even though the load was overestimated. Please see Appendix I. for the complete structural
calculations.
Our team was awarded $2500 from the Baker-Koob grant, for participating in a project that is directly
benefitting the community. We used this award value as a target to shoot for when designing the exhibit,
as we did not want to underutilize the resources that were graciously being donated to us by the BakerKoob foundation. However, during the design process, we quickly found ourselves using up the budget
far more quickly than anticipated. Currently, our exhibit's price is very much over budget, with the system
level cost breakdown shown in Table 10.

Table 11: Exhibit Cost Breakdown
SUBSYSTEM

SYSTEM DESCRIPTION

Electronics

Components comprising the sleep mode system
as well as anything used to power the exhibit.

$147.65

Basin

Main body of the exhibit, where all features will
be held. Price includes the cost of creating a
relief for the fiberglass

$1492.36

Plumbing

Pump and water routing system. Any
component between the storage reservoir and
outlet spouts in the basin.

$620.05

Frame

Structural form of the exhibit. Includes all raw
steel material and anything that directly
connects to it.

$1548.94

Outsourced Service

Any work that we paid someone else to perform
(i.e. welding,)

$150.00

Exhibit Cost

$3338.95
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Currently, the most expensive expenditures of this include the materials required for fiberglass layup,
square steel tubing, and HDPE sidewalls. While these are all technically luxury components, we are
confident in their value to the overall exhibit.
5. Product Realization
While a large majority of fabrication responsibilities will be in our hands, some work will be outsourced
to local trade workers in the San Luis Obispo. Due personal manufacturing skill level, namely in welding
stainless steel, we did not want to be responsible for ruining those materials or providing a low-quality
exhibit. However, there is a large amount of manufacturing that our team plans to do ourselves in the Cal
Poly machine shops. The following sections will detail exactly what fabrication we will take into our own
hands, and what work we intend to outsource, with respect to each subsystem. Please reference Appendix
K for additional information regarding the manufacturing procedures for each subsystem.
Basin
George Leone, supervisor at the Cal Poly Hangar machine shop, has been a source of advice for the
feasibility of using fiberglass for the basin. As a plumbing license holder, and having shaped and glassed
surfboards since the 1970's, he is a reputable resource and bank of knowledge when it comes to using and
forming composites. Under his supervision, we intend to manufacture the entire basin in the machine
shop at Cal Poly. George has also been very helpful with educating us on safety information in regards to
the process of making the fiberglass layup. Please reference the section of this report that touches on
pertinent safety procedures during manufacturing.
To make the basin, we first created a relief mold so as to have a shape for the basin to form to. The relief
consisted of plywood sheets and two-by-four common board, fastened together with wood glue and brad
nails. All of the common board sidewalls were cut first, using the miter saw. We first cut the 15 degree
draft angle by adjusting the bevel angle to 7.5 degrees, followed by the ends of the board by adjusting the
end angle to 30 degrees and cutting with the draft angle flat on the table. This helped solve much of the
problems that we were having during prototyping with the gaps in the corners of the mold from the
sidewalls not lining up. After nailing together all of the sidewalls, we used two plywood sheets to
construct the hexagonal topper. Two plywood sheets were required as the total length across the full size
basin exceeds the stock 4x8 dimensions that plywood can be purchased in at Home Depot. We made two
half-hexagon shapes, and joined them with 3 plywood joints along the length of the middle, as is shown
below in Figure 51. The plywood top is fixed to the sidewalls, and any of the over hang is cut off using a
jig saw and power sander. Finally, plywood flanges were attached around the entire perimeter of the
sidewalls, and then cut down to a uniform stick-out length of 5 inches long using the jig saw.
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Figure 51: Visual for how to attach the two halves of
the plywood hexagon. The dotted lines denote the
strips of plywood located directly underneath the
two halves. Circles denote where nails were applied.
Once the wooden mold was fastened together, we covered the entire surface of it in Bondo all-purpose
putty. Bondo uses a benzoyl peroxide cream hardener to oxidize the putty and harden it to a sandable
surface within 15 minutes. The putty was applied using plastic spreaders that we cleaned in acetone after
every use in order to keep a clean, sharp edge. Because it was such a large surface area to cover using
putty, we would lay on about 2-3 coats in different locations on the basin, sand those spots down to a
medium-smooth finish using 80 grit sandpaper, and then continue to apply Bondo wherever there was
wood showing. While using a power sander was helpful to remove most of the big grooves and dried
pieces, it did require a delicate touch. If we were not careful, it was very easy for the power sander to
completely eat through the layer of putty that was just laid down. Thus, sanding by hand was tedious, but
the preferred method for working out the smaller surface defects in the mold. When applying Bondo in
the corners (where the flange meets the side wall), we used the curvature of our thumb to run along the
length of that connection and create a smooth fillet. A rounded surface here makes it much easier to
remove the mold from the fiberglass. Once the Bondo coating was to our satisfaction, we used 150 grit
sandpaper to work out many of the small grooves and lines, followed by 320 grit and 400 grit to finish
down to a very smooth finish surface.
After sanding down the Bondo layers, we took the basin mold up to the paint booth at Hangar for the next
step of surface preparation. Here, we used a spray gun to apply Dura Technologies (“DuraTec”) sanding
primer to the entire surface of the basin. After opening the DuraTec, we mixed the liquid with a large
paint stick, making sure that we scraped the bottom of the can to pick up any particulates that might have
settled. 1 pint of DuraTec was mixed with an additional 5% ratio of Dura Technologies thinner (to allow
for easier spraying and faster cure time) and a 2% ratio of methyl ethyl ketone peroxide (MEKP) catalyst.
Without the added MEKP, the DuraTec would never dry and adhere to the surface. With the pressure line
set to about 35 psi, a first light coat was applied, left to flash off for about 3 minutes, and then followed
up with 3 heavier coats. After spraying approximately 3 pints of the sanding primer onto the basin, it was
left to cure overnight. Immediately after spraying, the gun was taken apart and cleaned using copious
amounts of acetone, as drying DuraTec can clog and ruin a spray gun within minutes. Then, we did one
last pass of sandpaper, ascending from 80 through 150, 320, and finally 400 grit. Figure 52 shows our
team in the spray booth applying the DuraTec sanding primer. It is important to note that we utilized the
use of gloves and organic vapor masks to ensure our safety during the spraying process.
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Figure 52: Heriberto in the Hangar paint booth using the spray
gun to apply DuraTec sanding primer.
By now, the basin mold is incredibly smooth, but if fiberglass was to be applied, it would not be able to
release. One of the last steps in the surface preparation process was to apply a mold release wax called
“Part-All” to the entire surface area. Using two pieces of an old t shirt, wax is first applied onto an area
about 4 square feet, left to dry for one minute, and then immediately buffed off using the other dry cloth.
We applied 6 total coats, and the basin was left to dry for one hour after every two coats. Next we applied
polyvinyl alcohol (PVA) mold release laminate. The PVA was poured directly into our spray gun without
any other additives, and sprayed onto the basin using a wide spray fan at approximately 25 psi. 8 coats of
the PVA were sprayed on, allowing for 5-8 minutes of drying in between each. While the PVA does dry
sufficiently quickly, it was important to not rush the process and let it puddle up on the surface. At this
point, the remaining PVA was dumped out of the spray gun, and distilled water was poured in. One
extremely light coat of distilled water makes all of the PVA spread and smooth out, creating the perfect
surface finish for the laminate (because PVA is water soluble). Once the basin was left to fully dry, the
surface preparation was completed. Figure 53 shows what the basin looked like once the final layer of
PVA was applied. If desired, the user could use their fingernail to peel off a tiny bit of the edge of the
laminate just to check thickness of the mold release layer.
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Figure 53: Basin mold with after the final layer of PVA
mold release was applied.
Upon the completion of the surface preparation, the fiber glassing process was started. This first required
us to apply a layer of gel coat to the mold. “Nile blue” pigment was mixed into the can of “brilliant
white” gel coat until the correct color of gel coat was achieved. Then, MEKP catalyst was mixed with the
liquid gel coat and a thick layer was brushed on with a 3” brush over the entire surface area of the basin.
Reference Appendix F for a chart with guidelines on mixing ratios for MEKP with polyester resin.
Special attention was paid to the sidewalls, because we wanted to avoid runoff from gravity that could
thin out the gel coat in these areas. While allowing the gel coat to dry in the sunlight for approximately 1
hour, the matte fiberglass cloth was ripped by hand into squares approximately 1.5ft x 1.5ft. It is
important that we tore off the edges of the cloth, so that it is only exposed cat hair on all edges of the
square pieces. This is so that no large bumps form when resin is applied over the hard edge, and thus the
pieces of cloth lay over each other more seamlessly.
Multiple people were required during the application of the resin. MEKP is mixed into the resin, and one
person’s job during this process is to coat the cloth with resin, and lay that piece down onto the mold.
Then, everyone else would use 1” paintbrushes to remove any bubbles that might have formed, using a
poking motion from the middle of the cloth out to the edges. This process is continued until the entire
mold has been covered with 2 full layers of fiberglass cloth. Finally, one layer of 6-ounce cloth was laid
over the entire exhibit to have a final clean surface finish on the outermost layer before being allowed to
cure overnight. When pulling the mold from the fiberglass, we used a rubber mallet, a paint scrape, and
many wooden wedges made by just running scrap wood through the band saw. We first found a spot
along the edge of the fiberglass that we were able to pull up with our hands, and used the paint scrape to
separate other spots adjacent to it. The wedges were set into these places and then hammered into place to
release much of the fiberglass. We used the rubber mallet to hit the top of the mold, which helped to
shake around the fiberglass and release more smoothly. The fully released fiberglass basin is shown
below in Figure 54.
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Figure 54: Team Water Fun standing next to the freshly
released fiberglass basin. The green hue is from the PVA
mold release laminate that was then peeled off.
Frame
After acquiring the steel for the frame of the exhibit, the metal was cut to the proper size and angle using
a chop saw. 12 pieces of the 2in x 2in steel tubing were cut with 30 degree angles at each end to allow the
metal to fit together in a regular hexagonal pattern (six pieces were used for the upper hexagon, and six
for the lower one). The ends were then briefly sanded using a belt sander to remove rough edges and
make the cuts more uniform due to the chop saw’s low precision. 5/16in holes were then drilled into these
bars (using a drill press) to allow the siding to be attached later with 1/4in bolts. Instead of using an angle
finder and clamping the sides together in a regular hexagon, the metal was placed around the outline for
the fiberglass basin. This was to ensure that the frame and basin would fit together properly. After laying
out one hexagon (six pieces) the tubing was then tacked together to allow us to remove the basin relief
during the actual welding process. Once the first hexagon had been welded, the bars for the second
hexagon were placed on top of the first one and tacked to allow us to replicate the shape. With both
hexagons completed we were then able to move on to the next step of the frame.
Six vertical members of 24in were then cut from 1in x 1in stock to hold the two hexagons apart. A small
hole was drilled into each member to vent gasses during welding and prevent a dangerous pressure
buildup. Magnetic squares and a level were used to properly align each vertical member before they were
tacked together and welded. The frame was then measured before cross members (2in x 2in for the
reservoir supports and 1in x1in for the basin supports) were cut, drilled, and welded into place.
Finally caster support members were cut from 2in x 2in stock and welded in four of the frame’s corners to
lower the overall height of the frame basin. This addition was requested by our sponsor to make the
exhibit as accessible as possible for small children.
With the main frame completed we were able to attach casters to the caster support members, and attach
siding. The Casters were simply bolted to the frame, while the siding needed additional preparation.
Siding was clamped to the frame and bolt-holes were drilled using the holes in the frame to guide the
drill. Trailer hitch pins were tacked in place on the two door sides to allow for the door panels to be easily
removed for access to the internal components. Due to the custom nature of the basin, and therefore
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frame, each side panel must be paired with the correct side to fit properly. The sides of the frame are
labeled as follows: the door side with a vent hole facing upwards is side one, and the rest of the sides are
numbered sequentially as you move counterclockwise around the frame.
After preparing the siding, the frame was then scrubbed clean to allow us to apply a protective coating to
prevent rust. First a coat of primer was painted on all sides of the frame. After 24 hours (once the primer
had fully dried), a topcoat of grey Rust-Oleum paint was applied. With the protective coating in place the
panels could be reattached to the frame. Figure 55 shows the completely painted frame below.

Figure 55: The completed frame prior to Rust-Oleum paint application.
The smaller hexagonal frame was built using a similar process, however instead of welding it ourselves
(as we did with the large frame) we outsourced the work to professional welder Chris Gentry. The smaller
frame was made of stainless steel to resist rusting when partially submerged in the basin. This material
choice made the welding process more difficult, and after saving money by welding the frame ourselves,
we decided to not risk damaging the materials or producing low quality welds.
Electrical System
All of the components in the electrical system were either bought or donated, so it was just a matter of
putting the parts together and programming the microcontroller. The activation time and triggering
distance of the sensors had to be adjusted by turning the knob corresponding to the triggering distance
counterclockwise and the one corresponding to the activation time clockwise using a screwdriver. Each
sensor has three connections to which we soldered 22-awg wires onto. The switch that we included also
has three connections, but we only had to solder wire onto the ends. The last component that required
soldering is the 9 V battery because the wires of the battery clips are fragile and we did not get a reliable
connection when we attached them directly to the breadboard. The arduino nano has female PCB header
connectors so we used DuPont wire and a breadboard to make intermediate connections between the
microcontroller and the other electrical components shown on the wiring diagram. The wiring diagram
does not show the breadboard in order to make the connections clearer.
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In order to program the Arduino we used the Arduino Development Environment and we made the app
using the MIT App Inventor 2. The MIT App Inventor 2 is a website that provides a graphical user
interface that allows you to make apps with minimal programming knowledge. The block diagram for the
app we made is shown below in Figure 56.

Figure 56: Block Diagram for Sleep Mode App
The first block provides a list of the Bluetooth devices that your phone can connect to. The second block
establishes a connection between your smartphone and the Bluetooth module. The third block checks
whether a connection was established. If a connection was made, then it updates the status of the
connection and changes its color to green. It also check to see if we get any text sent from the Arduino. It
will send text when you decide to turn on or turn off a pump and the status of pump will be updated in
your phone screen. The last two blocks send data to the Arduino when either button on the screen is
pressed. If the ‘Turn ON’ button is pressed the decimal value 49 is sent to the Arduino, which is the ascii
value for the character ‘1’ and if the ‘Turn OFF’ button is pressed, the decimal value 48 is sent which is
the ascii value for ‘0’. When the microcontroller receives this data it either turns on or turns off digital pin
13 depending on what data it receives, then it sends text to your smartphone to update the status of the
pump.
There are three important tutorials that we followed in order to interface the Arduino with the motion
sensors[14], Bluetooth module[15], and for making the Android app[16]. The app provided is called the Sleep
Mode App and its file type is apk. This app can be installed and used on any Android device. Before
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transferring the app from your computer to your smartphone you need to install a file manager app to
facilitate locating the app. We recommend installing the file manager app called My Files. Next you can
transfer the app from your computer to your smart phone. We explain how to use the app in the operations
manual, but a brief summary follows. First, you need to turn on the Arduino Nano by flipping the switch.
If there is a flashing LED in the microcontroller, then it is receiving power from the 9 V battery. Second,
open the Sleep Mode App and connect to the Bluetooth module by clicking the Bluetooth symbol and
selecting the Bluetooth device Y. Once you are connected you can use the buttons in the app to set the
state of the pump.
Plumbing System
In order to construct the plumbing system for the exhibit, we were able to find most of the plumbing
supplies at the local Home Depot. These supplies included: PVC pipes, reducers, expansions, tee’s, 4 way
fittings, PVC braided tubing, hose clamps, bulkhead fittings, drain valves, and various adapters. In
addition to the immediate plumbing parts used, a variety of plumbing tools were needed such as: PVC
glue, Pipe cutters, Teflon tape, and drills cutters for supply holes.
When installing the drain in the water storage reservoir below the exhibit, a 1-¾” hole was drilled into the
side of the poly stock tank using a Hole Dozer Hole Saw along with a power drill. The edges of the holes
were finished with a metal file to ensure that the fitting would fit flush with the surface. After filing, the
PVC bulkhead was inserted into the hole and tightened. Next two PVC adapters along with the ½ drain
valve were installed into the bulkhead fitting with Teflon tape wrapped around all threads. This completed
the install of the required drain on the reservoir. Figure 57 shows a picture of the installed bulkhead and
drain assembly in the reservoir.

Figure 57: Drain assembly installed in reservoir tank.
In order to supply water to the eight water outlets on the upper basin, a rigid PVC supply fixture was to be
designed to distribute the single high volume flow rate discharge from the pump into eight individual
flows that could each be regulated by ball valves. In order to accomplish this task, it was determined to
construct a rigid PVC piping system to be connected directly into the discharge outlet of the pump.
Individual water lines would be provided and PVC hoses would be attached to this rigid fixture, running
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hoses to each outlet on the basin. Figure 58 shows the rigid PVC supply fixture created to supply water to
each individual outlet.

Figure 58: Rigid supply fixture connected to pump shown during
operation.

To construct this supply fixture, a 1-½” to 1-¼” ” threaded fitting was attached to pump discharge outlet.
Next, 1-¼” PVC pipe sections were cut for various sections of the rigid fixture. A 1-¼” tee was installed
in the middle to have 4 outlets on the left side and 4 outlets on the right side (symmetrical). Next, 4-ways
fittings and tee fittings were installed on both sides of the fixture along with four other straight PVC
pipes. This horizontal piece was designed to be 32” in width in order to rest and be supported by the sides
of the reservoir in which the pump sits. Next, smooth walled adapters were added to each outlet in order
to reduce the pipe from 1-¼” to ¾” . All of the PVC pipe sections along with the smooth walled adapters
were joined together using PVC primer and glue. Next ½” risers and ball valves were installed to each
outlet using Teflon tape to seal any potential leaks. Finally ½” hose fittings were added to each outlet
using Teflon tape in order to make the connections to the PVC vinyl hoses. This completed the
construction of the rigid PVC supply fixture.
After the holes were drilled in the fiberglass basin, it was time to install the PVC bulkheads that would
create a tight seal to prevent leaks and also make connections to attach vinyl tubing supply lines. Figure
59 shows a picture taken after drilling a few of the smaller holes in the fiberglass basin to accommodate
the ¾” bulkhead fittings. With a few initial holes drilled, we were able to test fit the bulkheads into place
to determine fit.
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Figure 59: Holes drilled in fiberglass basin to test fit bulkhead fittings.
There were a total of ten ¾” PVC bulkheads installed on the exhibit. Four were installed for the
interchangeable pipe feature, three for the circulating jets, one for the basin drain, and two for the water
dome (one on the basin and one on the upper hex). These were simply installed by placing the seal side of
the bulkhead on the top of the basin surface and the washer and nut components on the bottom side of the
basin surface. The nut was tightened in a counterclockwise direction unless as tight as possible by hand.
Next, the ¾” bulkhead was attached on the upper hex, top HDPE panel for the water dome feature. Lastly,
two large 2” bulkheads were installed near the center of the basin to create the overflow (weir drains)
needed to maintain the water level. These bulkheads were installed in a similar fashion. In order to
maintain the 3” water height in the basin, 2” couplers were installed into these 2” bulkheads using Teflon
tape on the thread. Once these couplers were installed, the heights of the drains are nearly at 3” and will
ensure the water level does not exceed this height. In addition, 2” couplers were installed on the underside
of the weir valves in order to drain water back into the reservoir.
To connect the rigid PVC supply fixture to each individual water outlet (bulkhead fitting), we used ¾”
inner diameter PVC braided tubing to make the connections. We used this tubing for ease of installation
and to eliminate permanent PVC hard piping that would be difficult to repair.
To make the connections, we measured the length of tubing needed from each bulkhead fitting to the
designated supply outlet on the supply fixture. Once measured, we cut the tubing using the PVC pipecutting tool. With tubing cut to length, nylon fittings were installed on the inlet side of the bulkheads
(underside) using Teflon tape. The tubing was press fitted onto the nylon tubing; for leak protection, a
metal clamp was placed around this hose/fitting connection. The same types of connections were made at
the rigid supply fixture for the inner four outlets. In regards to the outer four outlets, we noticed leaks
coming from these connections and wanted to eliminate them. To do this, we removed the black press
fitting on the rigid supply fixture, and replaced it with a ½” smooth grey pipe riser. In order to slip the ¾”
vinyl tubing over the ½” riser, we applied small amounts of hand soap to lubricate both ends. Once
lubricated, the tubing was press fitted onto the riser followed with a metal clamp. This eliminated any
leaks coming from the outer four outlet supply connections that would continuously drip outside of the
reservoir.
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Manufacturing to be Completed
Some steps in the manufacturing process are still considered unfinished at the time of Senior Expo.
Among these include:
• Resign and printing of the 3D sensor casings.
• Installation of the sensor casings. This will also require drilling the appropriate mounting points
on the plastic siding.
• Apply silicon sealing for the leaks at the 3 bulkhead fittings in the middle area of the basin. This
will take place the weekend after Senior Expo, as a 24-hour cure time is required for the sealant.
6. Design Verification
Prior to assembly of the exhibit, our team had designed a number of testing procedures to qualify the
success of the finished product satisfying the engineering specifications outlined (see Table 1:
Engineering Specification Table), as those provided a measurable means of meeting our customer's
needs. To see these specifications, please reference Appendix J for our Design Verification Plan (DVP).
To see a complete list of testing procedures, please reference Appendix L.
Due to time constraints, our team was not able to completely test each subsystem in the depth that we
would have liked. However, some informal tests were accomplished by the time that senior expo had
come around. The following sections describe the testing that was completed, and the results found from
those tests.
Sensor Sensitivity and Calibration Testing
The triggering distance of the sensors can be changed from 9ft to 21ft and we tested one sensor at its
lowest setting because that is the setting that will be used for all sensors. We tested this by starting 20ft
away from the sensor and walking towards it while monitoring whether motion was detected using the
Sleep Mode App. The max distance where motion was detected at the lowest setting of the sensor was
15ft, unlike the datasheet of the sensor stated. Although this test failed, it does not mean that using these
sensors is unreasonable. There might be situations where the pump will inconveniently turn on due to the
sensitivity of the sensors, but that is one of the reasons we included a switch: to shut down the
microcontroller.

Figure 60: Testing triggering distances for PIR sensors.
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Plumbing System Outlet Valve Flow Rates
Since the reservoir, pump, and PVC piping components were completed early and the final fiberglass
basin would not be completed until later in the quarter, we felt it would be good to test for the desired
flow rates from an outlet hose without the basin to get a basin on performance. We completed this test
similar to the method we used when testing the prototype back before CDR. This method consisted of
recording the time it takes to fill a five gallon bucket assuming that every time we filled the bucket it was
near five gallons collected. Figure 61 shows a picture during a flow rate testing trial conducted by our
group.

Figure 61: Measuring flow rates from an outlet tube.
To begin the test, we connected all supply pipes to each outlet and turned on the pump. We then dialed
back each ball valve to put some backpressure on each line to reduce cavitation. Next, we raised two long
hoses up to waist level to increase the head required by the pump and to simulate the actual height of the
basin. Once the pump reached steady state, we began filling the bucket and simultaneously timing with a
stopwatch until filled to the required height. The figure above shows the flow rate from one hose at waist
level height filling the bucket. We did three trials to using the same method.
After performing the flow rate test for this individual hose, we calculate the flow rate and it was
approximately 7 GPM. The desired flow rates needed from the prototyping phase were between 1.69-1.89
GPM. So based on this preliminary testing, the flow rates are well above the calculated values and the
pump is delivering enough flow to each outlet. This gave us confidence in the pump selected and
plumbing fixture design, so we were able to focus on other aspects of the exhibit. The next major test for
flow rates would be when all hoses and connections are made with the basin to give an accurate
representation of the head and flow rate that the pump would need to supply and overcome.
Hazard-Prevention and Safety Design
Due to the fact that small children will be interacting directly with the exhibit, our team wants to ensure
that there are no hazardous features on the exhibit when we give it to the Exploration Station. During the
design process, we wanted to find ways to avoid having these issues arise. Primarily, the main hazards
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associated with our exhibit were based on the proximity of water to electrical equipment and a few other
concerns regarding the frame of the exhibit. Please reference Appendix A for our safety hazard checklist.
Electrical
To avoid potentially dangerous scenarios of electrical equipment coming into contact with the water from
the exhibit, we have included a ground fault circuit interrupter (GFCI) into our design. Located inside the
storage area of the frame, the GFCI steps into action when an electrical surge is happening somewhere in
the system. The entire load is directed towards the GFCI, saving the person who otherwise would have
been electrocuted. GFCIs are a one-time use device that will need to be replaced once tripped. The GFCI
that we will be purchasing costs $46 on Amazon.com.
Frame
The structural components of the frame of the exhibit are made entirely of steel. The exhibit is anticipated
to sit outside, subject to the heat from the sun all day. Thus, it will easily become very hot after a short
amount of time, especially in the summer and fall months. Our team wanted to avoid the possibility of the
user touching the hot metal sides of the frame and burning their hands. This is one reason why we chose
to use HDPE side panels along the exterior of the exhibit. This heat resistant plastic will allow for the
children to run up and lean against the exhibit. Additionally, the top hexagonal surface will be covered
with a flange from the fiberglass basin, so that the entire top surface is not a hazard as well.
In addition to the steel structural components becoming hot in daylight, the frame also poses a potential
hazard in that it has a self-contained 60-gallon reservoir with a submersible pump located inside of it.
This could potentially be considered a drowning hazard if a small child was able to get inside of it. We
designed the frame to prevent this however, by installing locking pins for a trailer hitch on the
accessibility doors, so that nobody can get into the internal components without pliers to pull off the pin.
Because the entire frame will only sit on top of 2 inches of caster clearance, we are not concerned with
anyone being able to get into the internal components by going underneath the exhibit.
The exhibit will be located outdoors on a concrete patio, and due to the short sidewall heights in both the
basin and the reservoir, overflow and spillage can be a concern. The operator should post signs in the area
around the exhibit reminding visitors to only walk when using the exhibit. Supervision and enforcement
of this precaution is strongly encouraged.
Basin
The fiberglass basin has two main safety concerns associated with it. First, the tub sits directly into the
frame with nothing actually fixing it into place besides the weight of the water held inside. Because of
this, if small enough fingers were to reach into the area between the fiberglass and the steel frame, then
they could be potentially pinched. This is not something we are overly concerned with
Plumbing
The Alpine Cyclone pump used to power the plumbing system is a submersible pump that runs on a 120V
power source (standard wall outlet). Due to the close proximity of water to electrical sources, shock
hazard is a real threat. First and foremost, all electrical equipment should always remain plugged into the
GFCI during exhibit use, so that if an electrical hazard was to take place, then the user would be protected
by the GFCI breaking the circuit. In the event that a GFCI is tripped, it is imperative that the hardware is
replaced with a new one. Additionally, the electrical equipment should always be protected in a water
resistant casing, and stored at an elevated surface away from locations where puddles can form.

67

7. Conclusions and Recommendations
Should our team have the opportunity to go back and proceed with a second iteration of exhibit design
and manufacturing, there are a number of changes that we would make. First, it is recommended that
(should the shape of hexagon be decided on again) then the team should design and machine our own lugs
for fixing together pieces of the frame. The number of issues that this geometry created for our team
throughout the project was fairly considerable. When the frame steel was cut using the chop saw,
inconsistencies in finish tolerances led to us having to improvise the forming of joints. Had we been able
to use 60° square lugs (which we were not able to find on the internet) then it would have made frame
assembly much easier, and if compatible materials for beams and lugs were chosen, then the two could
have been welded together for additional support.
Another change that our team would make is using a material other than stainless steel for the frame of
the smaller hexagonal structure in the middle of the basin. The weight of the frame is a concern, and
causes a lot of unwanted deflection in the very middle, which can be considered one of the causes for the
leaks that we are currently experiencing from the bulkheads in that area. Using another material, such as
PVC or some other kind of plastic would be less expensive, easier to manufacture, and place less stress on
the extremely valuable basin that it is resting upon.
Additionally, the drains that we have installed do not allow for very much flow out of the basin and the
reservoir. More functional drains with a wider valve opening size would be installed in these locations to
allow for more efficient draining of the system. Also, for the drain on the reservoir, we did not take into
account that the user cannot just attach a hose and funnel the water wherever they want. A certain amount
of head is required to move a fluid, and having the outlet tap at the bottom of the tank does not allow for
this.
Support for the basin is another item that we would want to make changes to if given a second iteration
for the project. First, a lower catalyst ratio would be used in the resin mixture to extend the cure time. We
found that many bubbles had begun to harden before we were truly able to work them out of the cloth on
the mold, and thus caused future problems for the structure of the basin. Additionally, another layer or
two of resin would be applied, increasing the rigidity of the system, and adding extra layers of thickness.
Doing this would have required another 5 gallon bucket of resin and a few more yards of cloth, however,
which is completely out of our price range to make feasible. A final way to increase supports to the basin
would be adding an additional cross bar in the supporting area directly underneath the basin to help with
the vertical deformation experienced at the center region of the basin.
The most critical change that we would make if given a second chance is that we would have asked for far
more funding than we did. Not enough detailed preliminary design was accomplished before sending off
the application for grant funding, and we can confidently say that we were very wrong with how much
money was really going to be required to fund all of the parts. The materials just for carrying out the fiber
glassing process of the full size basin cost almost $400 alone (one-fifth of our entire budget). Had we
done more research in the preliminary design stages and had a better sense for the quantity of materials
required for fabrication in each subsystem, we would have asked for a more realistic amount of funding
for our project.
This final design report documented the entirety of the Water Fun senior project experience, ranging from
the preliminary identification of our sponsor’s needs and wants, to the description of how to operate the
final product. Throughout the design process, we have learned invaluable lessons regarding working as a
team, communicating with outside organizations, timing and project planning, manufacturing, composite
materials, and the mental stamina required to complete a 10 month-long project. Though the vision and
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scope of the project has changed many times throughout the year, we are very proud with the exhibit that
we are supplying to the Exploration Station, and are confident in its value to be utilized for many years to
come.

Figure 62: H2O Innovations final product for the Exploration Station
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Appendix A: Safety Checklist
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#

Description of Hazard

7

The exhibit frame is
made of steel bars, and
thus may have sharp
edges that users could
bump into or run their
hand over.

9

Our system will need to
be connected to a 120V
power source in order to
run the necessary
pumps.

15

The water exhibit will
be located outside for
the entirety of its
lifetime. Grover Beach
can experience high
temperatures, as well as
ocean fog and intense
winds.

Potentially having a
cover for the exhibit
when it is not in use.
Will not permanently
solve the issue of
degradation, but will be
a good start.

May 2017

As there is the lower
basin for smaller
children, it is possible
that users could step
over the railing and into
the exhibit itself.

Having signage that
says urging users to not
step into the lower
basin. Also maybe
having another Plexiglas
railing near the top of
the exhibit going across
the length of the lower
basin so that users
cannot actually climb in,
but can still interact
below.

May 2017

16

Corrective Actions
We have grinded down
the observable sharp
edges, and plan on using
the plastic siding as a
protective means of
enclosing those edges
which might harm the
user.
Electricity connections
will be contained within
the inside storage area,
so as to keep hands
away from tampering
with the power source.

Date to be Completed

May 2017

May 2017
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Appendix B: Quality Function Deployment
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Appendix C: Electronic Code of Federal Regulations
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Appendix D: Table of Popular Exhibit Features (with Descriptions)
Feature
Name

Feature Image

Description

Water Dome

Water at steady flow travels up
and out of a straight vertical
pipe. A fitting on the top of the
straight pipe redirects water
laterally, and cascading down in
a thin sheet of laminar flow.

Self
Powered
Rotary Jet

User fills water into the
cylinder. The weight of the
water creates a high pressure
down at the bottom of the
cylinder, which then transmits
to rotational motion. Water is
sprayed from the rotating
cylinder and causes the cylinder
to decrease velocity over time
(less pressure inside as the water
level decreases).

Maze

Interchangeable maze blocks
allow for user to create their
own path to send buoyant
objects through.

79

Magnetic
Water Wall

Steel wall with thin amount of
water flowing down its face.
Users have a multitude of toys
and funneling pieces that have
magnets attached to them that
they can place upon the wall and
redirect the flow of water.

Pipe Flow

A series of interchangeable
pipes that users can pull off and
attach other pipes to redirect the
flow of water in whichever
direction they use. Often in
combination with water wheels
and buckets to demonstrate
water’s use in mechanical
systems.
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Appendix E: Gantt Chart
(1/3)

81

Appendix E: Gantt Chart
(2/3)
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Appendix E: Gantt Chart
(3/3)
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Appendix F: MEKP Catalyst Mixing Chart for Polyester Resin

Catalyst Chart
Volume of Catalyst to Be Used with Polyester Resins
Methyl Ethyl Ketone Peroxide-Percent by Weight

Resin(1) Volume

Drop

4 ounce
8 ounce
1 Pint (16 oz.)
1 Quart (32 oz.)
1/2 Gal. (64 oz.)
1 Gal. (128 oz.)
5 Qt. (156 oz.)

32
64
128

(1)
(2)
(3)

1%
cc

oz

1-1/4
2-1/2
5
9
18
37
46

1/32
1/16
1/8
1/3
2/3
1-1/4
1 5/8

1.25%
Drop
cc
40
80
160

1-1/2
3
6
12
24
47
58

oz

Drop

3/64
3/32
3/16
3/8
3/4
1-1/2
2-7/8

48
96
192

1.5%
cc

oz

1-3/4
3-1/2
7
14
28
56
70

1/16
1/4
1/4
1/2
1
2
2-1/2

1.75%
Drop
cc
56
112
225

2
4
8
16
32
65
81

oz
1/16+
1/8+
1/4+
1/2+
1-1/8
2-1/8
2-3/4

One Gallon Polyester Resin = 9.2 pounds
Specific Gravity MEKP = 1.13
Drop from 1 oz. Fiberglass Supply Catalyst Container, 300 Drops = 10cc.

Caution:
Organic Peroxides can decompose explosively.
Always wear safety glasses and protective gloves.
Keep away from heat, sparks and open flame.
Keep away from acids, sanding dust, copper, brass, iron, bases and
promoters.
After use, inspect area for spills.
Store in original closed container at recommended storage temperature.

Fiberglass Supply, Inc.
314 West Depot, Bingen, WA 98605-0345

(509) 493-3464

KEEP AWAY FROM CHILDREN
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Appendix G: Frame Structural Hand Calculations (1/4)
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Appendix G: Frame Structural Hand Calculations (2/4)
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Appendix G: Frame Structural Hand Calculations (3/4)
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Appendix G: Frame Structural Hand Calculations (4/4)
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Appendix H: Pump Controller Arduino Code
/*
* Description: This program is used to control the IoT Relay
*
through a bluetooth connection. If a 49 is received
*
then the pump turns on. If a 48 is received then it
*
turns off.
*
Author: Heriberto Rodriguez
*
Date: 6/1/17
*/
#include <SoftwareSerial.h>
SoftwareSerial mySerial(4, 2); // RX, TX
// pin controlling the IoT Relay
int iot_relay_pin = 13;
// state of the pump: 49 pump on, 48 pump off
int state;
void setup()
{
// The HC-06 defaults to 9600 to the datasheet
mySerial.begin(9600);
pinMode(iot_relay_pin, OUTPUT);
}
void loop()
{
// checks if there is data coming from the serial port
if (mySerial.available() > 0)
{
state = mySerial.read();
}
// if a 48 was received, turn off the pump
if (state == '0')
{
digitalWrite(iot_relay_pin, LOW); // turn off normally off outlets
mySerial.println("PUMP: OFF"); // update the status text of the pump
state = 0;
}
// if a 49 was received, turn on the pump
else if (state == '1')
{
digitalWrite(iot_relay_pin, HIGH); // turn on normally off outlets
mySerial.println("PUMP: ON");
// update the status text of the pump
state = 0;
}
}

89

Appendix I: Excel Sheet Calculations
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Appendix J: Design Verification Plan
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APPENDIX K: Manufacturing Procedure Plans

Page No.

Subsystem

Part

2

Basin

Wood Relief

3

Basin

Prototype

4

Basin

Surface Prep, Part 1

5

Frame

Skeleton

6

Frame

Small Hexagon

7

Plumbing

Plumbing system for water supply

8

Plumbing

Drilling reservoir and installed
bulkhead fitting with drain valve

9

Sleep Mode

PIR Sensor

1

APPENDIX K: Manufacturing Procedure Plans

Sub-system:
Basin

Total shop time (day):
4 days (14 working hours)

Part:
Wood Relief

Machine Time (if applicable):
● 1 day for cutting common board side
walls (4 hours) with miter saw
● 1 day for cutting the plywood tops (4
hours) with table saw
● 1 day for connecting the side walls
together, connecting the two sides of the
plywood top together, and connecting the
two pieces into one (3 hours)
● 1 day for connecting bottom flange pieces
(3 hours)

Description of process and tools used:
Miter Saw
Table Saw
Band Saw
Nail Gun
Wood Glue
Angle Finder
5/16” OSB
1x6” Pine Common Board
Cut common board side walls to length and
appropriate height using miter saw. Used
compound angle finder online to select the miter
angles for cutting. Table saw was used to cut the
plywood boards to size. Needed two plywood
sheets (cut into half hexagons) to span the full top
area of the basin. Nailed everything together with
nail gun after setting wood glue bond.
Problems manufacturing:
Plywood tops were not exact size for the area
required, we needed to use a jig saw to cut down
the excess 1” to make it flush.
Small gaps were left in the compound angle
corners. Needed to fill in with the shims and
wood glue.
Angles did not come out to exactly 120 degrees in
each corner once everything was nailed together.
Two of the corners were a little larger than 120
and two of the sides were a little under 120.

Successes manufacturing:
Optimized the use of our leftover materials when
adding on the bottom flange pieces. The whole
basin was made using 3 common boards and 2
plywood sheets.

2

APPENDIX K: Manufacturing Procedure Plans
Sub-system:
Basin

Total shop time (day):
1 day (2 working hours)

Part:
Prototype

Machine Time (if applicable):
● 30 minutes using spray gun.

Description of process and tools used:
Spray gun
Duratec sanding primer
compressed air tap
MEKP catalyst
acetone
wooden mold
Ensured spray gun was working by first spraying
acetone through it. Used this as a chance to
calibrate and get the correct fan size on spray.
Mixed together duractec with catalyst (16:1)
loaded into the spray gun, and sprayed for about
20 minutes. First pass went on, then waited 3
minutes for it to flash off, then consecutive
coatings were applied about every 30 seconds for
15 minutes. After the 15 minutes, duractec began
to tack up, the rest of the primer was applied with
a brush while the spray gun was immediately
dismantled and cleaned with acetone. The mold
was left to cure for 24 hours before sanding down.
Problems manufacturing:

Successes manufacturing:

Not prepared for how fast paced it was going to
be. Also had to borrow a few materials from
george during the process (like the acetone and a
cup for the excess acetone)

George was impressed with how it came out. His
help was really beneficial in showing up how the
process works. We are confident we would be
able to do it again independently in the future.
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APPENDIX K: Manufacturing Procedure Plans
Sub-system:
Basin

Total shop time (day):

Part:
Wood Relief Surface Prep, Part 1

Machine Time (if applicable):

Description of process and tools used:

Problems manufacturing:

Successes manufacturing:

4

APPENDIX K: Manufacturing Procedure Plans
Sub-system:
Frame

Total shop time (day):
6 days (22 working hours)

Part:
Frame skeleton

Machine Time (if applicable):
● 2 days (3 hours each) cutting hexagon
members to length
● 2 days (2.5 hours each) drilling siding
mounting holes on drill press
● 1 day (6 hours) welding together upper
and lower hexagon pieces
● 1 day (4 hours) welding together the two
hexagon pieces with vertical supports,
preparing lower cross bars by cutting and
drilling mounting holes

Description of process and tools used:
Chop saw
Drill press
Mig welder
Angle grinder
2”x2” 11 gauge steel beam
1”x1” 11 gauge steel beam

Problems manufacturing:

Successes manufacturing:

Had to improvise the corner geometry to match
up with the completed basin mold. Beams were
laid around the top of the basin and tacked
together before being fully welded.
Bridging gaps during welding.
Chop saw blade led to fairly imprecise and
inconsistent cuts.
Not sure how to weld stainless.

Did it ourselves, saved approximately $600 by not
outsourcing the welding work.
After grinding down the welds, we think they are
aesthetically pleasing.
Super stable and does not wobble now that the top
and bottom hexagons are joined together.

5

APPENDIX K: Manufacturing Procedure Plans
Sub-system:
Frame

Total shop time (day):
1 day (2 working hours)

Part:
Small Hexagon

Machine Time (if applicable):
● 1 day (2 hours) using chop saw to cut all
stainless steel members to length

Description of process and tools used:
Chop saw
1”x1” 11 gauge stainless steel beam

Problems manufacturing:

Successes manufacturing:

No problems in manufacturing.

We chopped the metal to size.
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APPENDIX K: Manufacturing Procedure Plans

Sub-system:
Plumbing
Part:
Plumbing system for water supply
Description of process and tools used:
PVC cutting tool
PVC glue
Teflon tape
Crescent wrench
Cut vertical 1-¼” pipe to length attached to
reducer connected to pump. Using width of
reservoir, cut 1-¼” PVC pipe sections between
Tee’s and 4 way splitters so that once assembled,
the arms of the plumbing system will rest and be
supported on the sides of the reservoir.
Assembled pipe sections with tee’s and 4 way’s.
Glued 1-¼”- ¾” reducers into tee’s and 4 way’s.
Installed ¾” to ½” reducers, ½” risers, ½” ball
valves, and ½” pipe nipple to ball values using
teflon tape on threads and tightened fittings.

Total shop time (day):
2 days (8 hours)
Machine Time (if applicable):
●
●

2 hours cutting pipe and smoothing edges
2 hours gluing pipes and applying teflon
tape to fittings.

Problems manufacturing:

Successes manufacturing:

Finding all fittings, couplers, and adapters for
construction.
1-¼” PVC pipes were difficult to cut using the
PVC cutting tool since 2” was the maximum
cutting diameter for the tool. Needed a lot of force
to cut the pipe.

Easy to assemble once cut.
All fittings fit together nicely and entire piping
section connected directly to pump.
Gluing was fast and easy process.
Applying teflon to threads and tightening fittings
together was relatively fast and easy process.
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APPENDIX K: Manufacturing Procedure Plans

Sub-system:
Plumbing

Total shop time (day):
1 day (1 hour)

Part:
Drilling reservoir and installed bulkhead fitting
with drain valve.

Machine Time (if applicable):
10 minutes - hole saw

Description of process and tools used:
Cordless drill with 1-¾” hole drill bit
Pipe wrench
Teflon Tape
Round file
Bulkhead fitting
Drilled a 1-¾” hole in reservoir siding using
cordless drill. Used a round file to debur edges
around hole for bulkhead installation. Cleaned
surface around hole. Installed bulkhead and
tightened using pipe wrench. Installed ¾”-½”
reducer fitting, ½” riser, and 1/2 “ brass drain
valve using teflon tape between threads, and then
tighten all fittings.
Problems manufacturing:
None

Successes manufacturing:
Hole saw drilled easily through Polyethylene
reservoir siding.
Minimum filing needed to finish edges, so
bulkhead would sit flush
Easy to install teflon tape in between fittings and
tighten fitting together
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APPENDIX K: Manufacturing Procedure Plans

Sub-system:
Sleep Mode

Total shop time (day):
1 day (1 working hour)

Part: PIR sensor

Machine Time (if applicable):

Description of process and tools used:
In order to assemble the circuit we needed a
screwdriver to adjust the time delay and activation
distance of the sensors and a soldering iron to
connect the different electrical components
together. Over spring break we added a bluetooth
module to the circuit so that we are able to get
feedback from the sensors when we are testing
them. Using this bluetooth module we can see
when the sensors have finished calibrating and
when they are active/inactive through an app on
an android phone.

Problems manufacturing:

Successes manufacturing:

We did not encounter any problems with putting
the circuit together, but we still need to build
some sort of shelf for the electrical components to
sit on and so that they are protected from water.
We also need to get casings for the sensors so that
they are waterproof. After we complete all this we
can install the electrical system into the exhibit.

Adding the bluetooth module will be helpful for
testing the sensors because we can get feedback
from them without connecting the pump to the
IoT relay.
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APPENDIX L: TESTING PROCEDURE FORM

Water Fun at Exploration Station: Testing Overview
No.

Description

1

Withstand tipping force

2

Supporting weight

3

Leaking in main basin

4

Leaks in plumbing system

5

Appropriate water volume
in reservoirs during
operation, preventing
water level from going
below the pump

6

Required flowrates coming
out of each of the outlet
valves
without basin installed

7

Required flowrates coming
out of each of the outlet
valves
with basin installed

8

Exposed hazards on
exterior of exhibit

9

Water height in basin of
exhibit

10

Mobility of exhibit

11

Functional GFCI

12

Functionality of sensors

Completed
Date

Notes

Pass/Fail?

Date:

Testing Sheet

Test #1

Testing performed:

Sub-system:
Frame

Place fully assembled exhibit (including frame and basin)
on a level surface.
Lock casters to prevent frame from rolling away to ensure
that the proper variable is being tested.
Fill both basin and reservoir with water to simulate actual
exhibit conditions.
First test a side that has an access hatch.
Have one adult male place hands firmly at the top edge of
the frame and lean towards the exhibit using as much of
his weight as possible.
If the exhibit does not move, have another adult male
perform the same procedure.
Repeat the process until the exhibit tips (note the total
weight of all adults pushing before tipping occurred), or
until at least XXX lbs of bodyweight has been applied
laterally.

Part:
Frame

Goal of testing:
Determine if exhibit can withstand
tipping force.
Materials:
Completed Exhibit
Level Surface
3+ adult males

Problems Testing:

Successes Testing:

Date:

Testing Sheet

Test #2.1

Testing performed:

Sub-system:
Frame

Place frame on a flat surface and record the initial distance
between the ground and the top rail of the frame on all six
sides.
Place members across frame spanning the largest distance.
Place one weight at the center of the member and record
the new distance between the ground and top rail on all six
sides.
Add weight and repeat measurement until the frame fails
(by exceeding the deflection criteria of XXX) or until the
weight reaches the design load of XXX and record the final
weight.
If the cross member should fail before the frame, or before
the design load has been reached, then repeat test with
either a sturdier member, or multiple members together.
Repeat test with members spanning all sides.

Part:
Frame

Goal of testing:
Verify that frame can support desired
weight. (Distributed)
Materials:
Frame
Sturdy members (such as sheets or
beams)
Weights
Ruler or measuring tape.

Problems Testing:

Successes Testing:

Date:

Testing Sheet

Test #2.2

Testing performed:

Sub-system:
Frame

Place frame on a flat surface and record the initial distance
between the ground and the top rail of the frame on all six
sides.
Secure cable around one section of the upper rail of the
frame.
Secure a weight to the opposite side of the cable, ensuring
that the weight is supported entirely by the cable (and that
it is not resting on anything else).
Measure the distance between the ground and the top of
that member.
Add weight and repeat measurement until the frame fails
(by exceeding the deflection criteria of XXX) or until the
weight reaches the design load of XXX and record the final
weight.
Repeat the test for the remaining five sides.

Part:
Frame

Goal of testing:
Verify that frame can support desired
weight. (Point Load)
Materials:
Frame
Strong, load bearing cable.
Weights
Ruler or measuring tape.

Problems Testing:

Successes Testing:

Date:

Test #3
Sub-system:
Basin
Part:
Completed completed fiberglass basin
with bulkheads installed

Goal of testing:
Ensure that the basin is completely
leak-proof.

Testing Sheet

Testing performed:
Once the bulkheads are installed and fitted properly, place
the basin on two stands (or as many as needed to support
the bottom without completely covering it). This will leave
the bottom face open, and allow us to see if there are any
drips occurring from the underside. Fill the basin up to the
3” operating water height. Place a large piece of paper on
the ground underneath the basin. This will allow us to see
if there are any drips that happen over time that we just
don’t notice during the time which we are observing. Let
the water sit in the basin for 24 hours to ensure that the
seals on the bulkheads can withstand prolonged
submersion in water.
Reference the following diagram for assistance in testing:

Problems Testing:

Successes Testing:

Date:

Testing Sheet

Test #4

Testing performed:

Sub-system:
Plumbing system

Ensure that all pipe fittings and connections are tighten
properly. Install all PVC hoses in between piping system
and outlet spickets on basin. Install metal clamps around
all PCV tubing connections to ensure a tight fit around
pipes. Once all connections, bulkheads, clamps, and tubing
are properly installed, open all 8 ball valves 100% to ensure
maximum flow. Turn on pump and allow waterflow to
come to steady state. Run pump/system for 30 minutes
and monitor all connections for any signs of water leakage.
If no signs of leaks within 30 minutes, test is a success.

Part:
Fittings and hose connections

Goal of testing:
To ensure that there are no leaks
between PVC pipe fitting connections
and between PCV hose and pipe
connections.

Problems Testing:

Successes Testing:

Date:

Testing Sheet

Test # 6

Testing performed:

Sub-system:
Plumbing Systems

All ball valves were closed ¼ of a turn to apply some back
pressure on the pump. 8 PVC hoses were connected to
each ball valve ( 6 short hoses and 2 long hoses) and 7 of
the hoses were redirected back to the reservoir to
maintain water level in reservoir. The pump was turned on
and allowed to reach steady state. The 2 long hoses were
both raised to an approximate basin height (waist level)
until steady state was achieved. One water hose was
redirected into a 5 gallon bucket and a timer was used to
record the time it took to fill the bucket. 5 trials were
performed using this same technique.

Part:
Pump performance

Goal of testing:
Obtain Required/calculated flowrates
coming out of each of the outlet valves
“without” basin installed
Flowrates needed:
Interchangeable pipes: 1.69 GPM
Circulating Jets: 1.81 GPM

Problems Testing:
The final basin was not completed and
installed as of yet. In order to not
waste PVC tubing, we did not want to
cut all the tubing to the basin height for
a more realistic testing scenario. This
still leaves some concerns on the actual
head the pump will see and final testing
will be performed when basin is
finished and installed.

Successes Testing:
Passed
Flowrates Achieved:
Interchangeable pipes: 6.84 GPM
Circulating Jets: 6.84 GPM

Date:
Test # 7
Sub-system:
Plumbing Systems
Part:
Pump performance

Goal of testing:
Obtain Required/calculated flowrates
coming out of each of the outlet valves
“with” basin and plumbing installed.

Testing Sheet
Testing performed:
Ensure that all pipe fittings and connections are tighten
properly. Install all PVC hoses in between piping system
and outlet spickets on basin. Install metal clamps around
all PCV tubing connections to ensure a tight fit around
pipes. Once all connections, bulkheads, clamps, and tubing
are properly installed. Close all ball valves ¼ of a turn to
apply some back pressure on the pump. Turn on pump and
allow water flow to reach steady state. Connect water
hose and coupler to each outlet spigot and redirected hose
into a 5 gallon bucket off the side of the exhibit. Use a
timer to record the time it takes to fill the bucket. 3 trials
will be performed using this same technique per each
outlet.

Flowrates needed:
Interchangeable pipes: 1.69 GPM
Circulating Jets: 1.81 GPM

Problems Testing:

Successes Testing:

Date:

Testing Sheet

Test #9

Testing performed:

Sub-system:
Basin

Stand a ruler upright in the basin. The starting water level
height should be 3 inches (and should be held constant
during the test by the weir valves). After all plumbing lines
are properly installed into the basin outlet taps, run the
pump at operating capacity for approximately 30 minutes.
Ensure during this entire time that the water level height
does not exceed the height of the weir valves, and that
water is being funneled back down into the reservoir.
When the pump is initially turned on, you might see the
water level rise a bit above the height of the weir valve,
but this should begin to fix itself as the system reaches
stability.

Part:
Completed fiberglass basin with weir
valves installed

Goal of Testing:
Ensure that the water level height
within the basin does not exceed the
operating height of 3 inches.
Materials Required:

Problems Testing:

Successes Testing:

Date:

Testing Sheet

Test #10

Testing performed:

Sub-system:
Frame

First unlock the casters.
Have one adult attempt to move the exhibit (by pushing).
If the frame moves, then it passes this test.

Part:
Casters
Goal of testing:
Verify that frame is mobile when
casters are unlocked, and secure when
casters are locked.

Lock the casters.
Have one adult attempt to move the exhibit (by pushing).
If the exhibit does not move, add another adult (pushing
on the same side).
If the exhibit still does not move, then add a third adult.
Note the number/size of the adults pushing before the
exhibit moves (if the number is less than three adults).

Materials:
Completed frame
2-3 adults

Problems Testing:

Successes Testing:

Date:

Testing Sheet

Test #11

Testing performed:

Sub-system:
Electrical system

Connect all electrical devices and pumps to GFCI outlet
relay. Turn all power on and run all systems. Press the test
button on the GFCI outlet plug (at wall outlet) and check to
make sure that all power to the relay is off and circuit has
tripped, therefore cutting off all electrical power to exhibit.

Part:
GFCI outlet
Goal of testing:
Ensure functionality of ground fault
circuit interruptor prior to use in exhibit.

Problems Testing:

Successes Testing:
Completed.

None
When tested and test button was depressed, all power to
exhibit was terminated and possibility of electrical shock is
removed when tripped.

Date:

Testing Sheet

Test #12

Testing performed:

Sub-system:
Sleep Mode System

We connected our circuit together and then connected the
pump to the IoT relay. We placed the sensor on top of a
chair so that it was about 2 feet above the ground. We
wanted to know at what distance the sensors stop
detecting motion so we walked toward the sensor starting
at a distance of 20 ft away from the sensors and observed
that they activated when we were about 9 ft away as
stated in the datasheet.

Part:
PIR Sensor

Goal of testing:
Determine the activation distance for
the sensors.

Problems Testing:

Successes Testing:

No problems with testing the sensors
yet, but we still need test them after
we get the casing for the sensors to see
if their field of view is modified by the
casing.

We confirmed that the sensors activate when we are about
9 ft away from them.

APPENDIX M - CONDENSED BILL OF MATERIALS
SUBSYSTEM

ITEM
DESCRIPTION

TOTAL
EXHIBIT COST

$3,338.95

ELECTRONICS

QTY

COST/UNIT

ITEM COST

TAX

SHIPPING

TOTAL COST

Atmega328p

2

$3.50

$7.00

$0.56

$0.00

$0.00

24 AWG Wire

144

$0.21

$30.24

$2.42

$14.01

$46.67

IoT Relay

1

$17.49

$17.49

$1.40

$0.00

$18.89

Tripp lite 8 outlet
GFCI power strip

1

$45.65

$45.65

$3.65

$0.00

$49.30

Motion Sensor
Dector

5

$2.20

$11.00

$0.88

$0.00

$11.88

Electrical Tape

1

Duracell MN1604 9 Volt, 44 Pack

BASIN

$3.29

$3.29

$0.26

$0.00

$0.00

$2.19

$8.76

$0.70

$0.00

$9.46

Toggle switch

10

$1.06

$10.60

$0.85

$0.00

$11.45

Breadboard

1

$7.99

$7.99

$0.64

$0.00

$0.00

OSB pannel (49"
x97"x1/2")

2

$15.30

$30.60

$2.35

$0.00

$32.95

2"x4" Beams

1

$3.69

$3.69

$0.30

$0.00

$3.99

Gorilla Wood
Glue

1

$3.97

$3.97

$0.32

$0.00

$4.29

Marine
Laminating
Polyester Resin

5

$42.00

$210.00

$16.80

$0.00

$226.80

Surfacing Agent

1

$17.99

$17.99

$1.44

$0.00

$19.43

MEKP Catalyst

2

$20.00

$40.00

$3.20

$0.00

$43.20

Gel Coat

2

$45.00

$90.00

$7.20

$0.00

$97.20

Fiberglassing
Cloth (6oz x 38"
E Cloth)

6

$6.00

$36.00

$2.88

$0.00

$38.88

Mask Respirator

1

$17.00

$17.00

$1.36

$0.00

$18.36

Bondo Wood
Filler

4

$11.97

$47.88

$3.83

$0.00

$51.71

Plastic Bondo
Spreader

2

$3.97

$7.94

$0.64

$0.00

$8.58

black neoprene
gloves

1

$8.99

$8.99

$0.72

$0.00

$9.71

1-1/4 Flathead
Wood Screws

1

$5.58

$5.58

$0.45

$0.00

$6.03

BASIN
4x8 sheet of
plywood

2

$15.30

$30.60

$2.35

$0.00

$32.95

4x8 sheet of
plywood

2

$15.30

$30.60

$2.35

$0.00

$32.95

Bondo Wood
Filler gallon size

2

$24.30

$48.60

$3.89

$0.00

$52.49

black neoprene
gloves

1

$8.99

$8.99

$0.72

$0.00

$9.71

acetone

1

$13.00

$13.00

$1.04

$0.00

$14.04

2 gallon plastic
bucket

1

$3.97

$3.97

$0.32

$0.00

$4.29

5 gallon bucket

1

$2.97

$2.97

$0.24

$0.00

$3.21

APPENDIX M - CONDENSED BILL OF MATERIALS
SUBSYSTEM

PLUMBING

ITEM
DESCRIPTION

QTY

COST/UNIT

ITEM COST

TAX

SHIPPING

TOTAL COST

1x6 common
board 8ft beams

6

$5.07

$30.42

$2.43

$0.00

$32.85

$4.29

$4.29

$0.34

$0.00

$4.63

$0.00

$0.00

$0.00

$0.00

1" nails

1

latex gloves

1

hvlp spray gun

1

$14.39

$14.39

$1.15

$0.00

$15.54

Duratec Sanding
Primer (1 gallon)

1

$98.00

$98.00

$7.84

$0.00

$105.84

small mixing
cups

1

$1.50

$1.50

$0.12

$0.00

$1.62

stir sticks

1

$1.00

$1.00

$0.08

$0.00

$1.08

Everbilt 1.0 in. O.
D. x 3/4 in. I.D. x
10 ft. PVC Clear
Vinyl Tube

3

$4.93

$14.79

$1.18

0

$15.97

Everbilt 1/2 - 11/4 in. Hose
Repair Clamp

24

$0.85

$20.40

$1.63

0

$22.03

Alpine Cyclone
Pump 3100 gph

1

$164.99

$164.99

0

12.49

$177.48

3/4" Heavy Duty
Polypropylene
Bulkhead with
Santoprene™
Gasket

1

$5.60

$5.60

0

12.02

$17.62

3/4 in. Brass 1/4
Turn MPT x
MHT No-Kink
Hose Bibb

1

$10.23

$10.23

$0.82

0

$11.05

1/2 in. PVC Sch.
40 FPT x FPT
Ball Valve

8

$2.42

$19.36

$1.55

0

$20.91

1/2 in. x Close
PVC Riser

16

$0.39

$6.24

$0.50

0

$6.74

Orbit 58248N
Brass Hose Y
With Shut Off

1

$6.49

$6.49

$0.52

0

$7.01

Orbit 4-Port
Brass Lawn &
Garden Hose
Faucet Manifold
w/ Shut off
Valves - 91705

1

$12.23

$12.23

$0.98

0

$13.21

1-1/2 in. x 3/4 in.
PVC Sch. 40
Reducer Bushing

1

$2.36

$2.36

$0.19

0

$2.55

3/4 in. x Close
Lead-Free Red
Brass Pipe Nipple

1

$6.73

$6.73

$0.54

0

$7.27

Rubbermaid
Structural Foam
Stock Tank

1

$77.99

$77.99

6.04

0

$84.03

PVC cutting tool

1

$11.98

$11.98

0

0

$11.98

PVC glue

1

$8.02

$8.02

0

0

$8.02

1 1/4 '' PVC
tubing

2

$2.61

$5.22

0

0

$5.22

1/2 '' PVC
couplers

8

$0.38

$3.04

0

0

$3.04

PLUMBING

APPENDIX M - CONDENSED BILL OF MATERIALS
SUBSYSTEM

ITEM
DESCRIPTION

QTY

COST/UNIT

ITEM COST

TAX

SHIPPING

TOTAL COST

1 1/4 " PVC T's

3

$1.98

$5.94

0

0

$5.94

1 1/4 " PVC 4
way

2

$2.58

$5.16

0

0

$5.16

1 1/4 " to 3/4"
reducers

7

$1.32

$9.24

0

0

$9.24

3/4" to 1/2" PVC
adapters

7

$0.96

$6.72

0

0

$6.72

1 1/4 " to 1"
reducers

1

$1.32

$1.32

0

0

$1.32

1" to 1/2"

1

$0.98

$0.98

0

0

$0.98

1.5" to 1 1/4"
PVC adapter

1

$2.78

$2.78

0

0

$2.78

tax on late design
from home depot

FRAME

4.68

4.68

3/4" Heavy Duty
Polypropylene
Bulkhead with
Santoprene™
Gasket

10

$5.60

$56.00

0

28

$84.00

3/4" to 1/2" PVC
adapters

20

$0.96

$19.20

0

0

$19.20

2" Heavy Duty
Polypropylene
Bulkhead with
Santoprene™
Gasket

2

$14.17

$28.34

$2.27

13.26

$43.87

threaded to pvc
smooth adaptor
2"

4

$1.10

$4.40

$0.35

0

$4.75

2" pipe

4

$4.00

$16.00

$1.28

0

$17.28

GD-60S Leveling
Stem Caster

4

$46.00

$184.00

$36.51

$220.51

plywood

1

$0.00

$0.00

2x2" Square Steel
tubing (11gauge)

10

$25.00

$250.00

$1.81

$0.00

$26.81

2x2" Square Steel
tubing (11gauge)

60

$2.53

$151.80

$0.20

$0.00

$152.00

1x1" Square Steel
tubing (11gauge)

60

$1.25

$75.00

$0.10

$0.00

$75.10

1x1" Square tube
Stainless Steel
Beam (0.120)

20

$3.60

$72.00

$0.29

$0.00

$72.29

1/4-20 Round
head screw (3"
length)

11

$1.18

$12.98

$0.09

$0.00

$13.07

1/4-20 Round
Head screw (2"
length)

6

$1.18

$7.08

$0.09

$0.00

$7.17

1/4-20 Round
Head screw (1"
length)

8

$1.18

$9.44

$0.09

$0.00

$9.53

1/4-20 Hex Nut

1

$5.37

$5.37

$0.43

$0.00

$5.80

HDPE White
Sheet

1

$380.55

$380.55

$27.59

$380.55

$788.69

Steel Mortise
Mount Hinges

4

$7.63

$30.52

$0.61

$0.00

$31.13

FRAME
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OUTSOURCED

ITEM
DESCRIPTION

QTY

COST/UNIT

ITEM COST

TAX

SHIPPING

TOTAL COST

Padlockable Hasp

4

$5.62

$22.48

$0.45

$0.00

$22.93

1 gal. Rusty
Metal Flat Rust
Preventive
Primer (Case of
2)

1

$58.76

$58.76

$4.70

$0.00

$63.46

1 gal. Smoke
Gray Gloss
Protective
Enamel (Case of
2)

1

$55.96

$55.96

$4.48

$0.00

$60.44

Service
Description

Performed by

Cost

Welding Frame

Chris Gentry
Welding

$150.00

3 D printing
cases

Innovation Sandbox

$0.00

39.00

78.00

67.75

44.25

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

SCALE FOR FULL
EXHIBIT MODEL = 1:25

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

Exhibit Assembly
SCALE: 1:35
MATERIAL:

Various Material

DWG. NO.:

100

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

Item Part No.
No.
1
200
2
300
3
400
4
500
5
230

2

Description

Quantity

Frame
Top Hex
Basin
Reservoir
Door

1
1
1
1
2

3

4

5

1

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

Exhibit Exploded
Assembly
MATERIAL:

Various

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:30
DWG. NO.:

101

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

ITEM NO. PART NO.

3

DESCRIPTION

QUANTITY

1

210

STEEL TUBE SUPPORT
ASSEMBLY

1

2

220

SHEET METAL FLOOR

2

3
4
5

230
240
250

DOOR ASSEMBLY
SIDE WALL
LEVELING CASTER

2
4
4

2
1

4
5

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

FRAME ASSEMBLY
EXPLODED
MATERIAL:

Various

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:32
DWG. NO.:

201

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

5

6

1

ITEM NO. PART NO.
1
211
2
215
3
213
4
214
5
212
6
216

DESCRIPTION
2"X2" SQUARE TUBE
1"X1" SQUARE TUBE
2"X2" SQUARE TUBE
1"X1" SQUARE TUBE
1"X1" SQUARE TUBE
1"X1" SQUARE TUBE

LENGTH
39"
24"
63.5"
65"
20
31"

QUANTITY
12
6
3
2
4
2

7

4

3

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

STEEL SUPPORT
MEMBER LIST
MATERIAL:

STEEL TUBING

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:15
DWG. NO.:

210

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

31

.00

30

.00

31

.50

15

.10

120°

14

.01

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

STEEL SUPPORT
MEMBER SPACING
MATERIAL:

STEEL TUBING

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:15
DWG. NO.:

210B

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

°

60

2.00

0.12 ALL AROUND

1.00

2.00

39.00

DETAIL A
SCALE 1 : 1
32.50
26.00
13.00
6.50

1/4-20 Tapped Hole

A

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

2" x 2" Steel Angle
Cut Beam
MATERIAL:

11 GAUGE STEEL TUBING

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:7
DWG. NO.:

211

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

1.00

0.12 ALL AROUND
1.00

DETAIL B
SCALE 2 : 1

24.00

B

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

1" x 1" VERTICAL BAR

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:7
MATERIAL:

11 GAUGE STEEL TUBING

DWG. NO.:

212

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

19.00

3.00

12.00

34.55

29.00

2.00

60.55

51.55

44.55

0.12 ALL AROUND
2.00
63.55

DETAIL D
SCALE 1 : 1

D

1/4-20 Tapped Hole
THRU ALL

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

2" x 2" UNDER
SUPPORT BAR
MATERIAL:

11 GAUGE STEEL TUBING

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:7
DWG. NO.:

213

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

1.00

0.12 ALL AROUND
1.00

DETAIL E
SCALE 2 : 1
65.05

E

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

1" x 1" UPPER
SUPPORT BAR
MATERIAL:

11 GAUGE STEEL TUBING

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:10
DWG. NO.:

214

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

1.00

0.12 ALL AROUND
1.00

DETAIL G
SCALE 2 : 1
31.00

G

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

1" x 1" HORIZONTAL
CROSS BAR
MATERIAL:

11 GAUGE STEEL TUBING

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:4
DWG. NO.:

216

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

34.00
2.00

3.00
16.50

12.00

14.50

19.00 29.00
31.50

1/4-20 Tapped Hole
THRU ALL

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

SHEET METAL
FLOORING
MATERIAL:

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:8

ALUMINUM SHEET (0.019' THICKNESS)

DWG. NO.:

220

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

2

ITEM NO.

PART NO.

QUANTITY

231

DESCRIPTION
HDPE SIDING FOR
DOOR

1
2

232

MORTISE HINGE

2

1

1

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

DOOR ASSEMBLY
SCALE: 1:6
MATERIAL:

VARIOUS

DWG. NO.:

230

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

0.88

1.19

0.61

39.00
12.50

DETAIL A

A

SCALE 1 : 1
26.00

0.25" WALL THICKNESS

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/6/17

TITLE:

SHEET 1 OF 1

HDPE SIDING FOR
DOOR
MATERIAL:

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:12

HIGH DENSITY POLYETHELYNE

DWG. NO.:

231

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

3"
2.376
0.312

1.188
0.312

0.580
7/16"
Knuckle
Diameter

2.376

1.840

3"
15/64"
Pin Diameter
1.188

1.500

0.097

PART
NUMBER

Hinge uses #9 flat head screws.
Dimensions are in inches, unless noted.

http://www.mcmaster.com
© 2012 McMaster-Carr Supply Company
Information in this drawing is provided for reference only.

1494A42
Mortise-Mount
Template Hinge

SPECIFICATION INFORMATION
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Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

TITLE:

LEVELING CASTER

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: N/A
MATERIAL:

VARIOUS

DWG. NO.:

250

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

TITLE:

TOP HEXAGON
ASSEMBLY
MATERIAL:

VARIOUS

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:8
DWG. NO.:

300

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

ITEM NO. PART NO.
3

1

310

2

320

3

330

4

340

DESCRIPTION

QUANTITY

HEXAGONAL INNER
FRAME
HDPE WALLS
HDPE HEXAGONAL
TOPPER
SHEET STEEL

1
6
1
3

1
2

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

4

TITLE:

TOP HEXAGON
EXPLODED ASSEMBLY
MATERIAL:

VARIOUS

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:12
DWG. NO.:

301

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

ITEM NO. PART NO.
DESCRIPTION
QUANTITY
1
12" ANGLED TUBE
12
2
19" VERTICAL TUBE
3

1

2

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

TITLE:

TOP HEX INTERNAL
STRUCTURE
MATERIAL:

1" x 1" STEEL TUBING

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:8
DWG. NO.:

310

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

0°
12
1.00
0.12 ALL AROUND

6.00
1/4-20 Tapped Hole

1.00

12.00

DETAIL A
SCALE 2 : 1
10.00
2.00

A

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

TITLE:

TOP HEXAGON
ANGLE CUT TUBE
MATERIAL:

1" x 1" STEEL TUBING

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:3
DWG. NO.:

311

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

12.00
2.00

8.00

0.50

20.00

19.50

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

TITLE:

SHEET 1 OF 1

SIDE WALLS
MATERIAL:

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:3

HIGH DENSITY POLYETHYLENE

DWG. NO.:

312

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

12.00

60°

4 x R0.25

3 x 1/4 - 20 THREADED HOLE
THRU ALL

0.5

0

1/4" THICKNESS
ALL AROUND

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

TITLE:

TOP HEXAGON LID
MATERIAL:

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:6

HIGH DENSITY POLYETHYLENE

DWG. NO.:

313

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

11.00
1.50

8.00

0.50

17.00 16.50

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

TITLE:

SHEET METAL FOR TOP
HEXAGONAL WALL
SIDING
MATERIAL:

24 GAUGE SHEET METAL

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:6
DWG. NO.:

314

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

TITLE:

TOP HEXAGON
ASSEMBLY
MATERIAL:

VARIOUS

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:8
DWG. NO.:

300

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

ITEM NO. PART NO.
3

1

310

2

320

3

330

4

340

DESCRIPTION

QUANTITY

HEXAGONAL INNER
FRAME
HDPE WALLS
HDPE HEXAGONAL
TOPPER
SHEET STEEL

1
6
1
3

1
2

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/8/17

4

TITLE:

TOP HEXAGON
EXPLODED ASSEMBLY
MATERIAL:

VARIOUS

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:12
DWG. NO.:

301

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

Water Fun

AT EXPLORATION STATION
DRAWN BY:

NICHOLAS RUNYAN

DATE:

2/9/17

TITLE:

EXHIBIT BASIN

SHEET 1 OF 1

INTERPRET DRAWING
PER ANSI Y14.5 2009

SCALE: 1:16
MATERIAL:

POLYESTER RESIN

DWG. NO.:

400

UNLESS OTHERWISE SPECIFIED:
DIMENSIONS ARE IN INCHES
TOLERANCES:
FRACTIONAL .5
TWO PLACE DECIMAL .01
.005
THREE PLACE DECIMAL

REV

SIZE

A

)$431*3.05*0/%&5&$503
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0RODUCT $ISCRIPTION
feedback

HC-SR501 is based on infrared technology, automatic control module, using Germany imported LHI778 probe design, high sensitivity, high
reliability, ultra-low-voltage operating mode, widely used in various auto-sensing electrical equipment, especially for battery-powered automatic
controlled products.

Specification:

sor free

◦ Voltage: 5V – 20V
◦ Power Consumption: 65mA
◦ TTL output: 3.3V, 0V
◦ $ELAY TIME !DJUSTABLE  MIN
◦ Lock time: 0.2 sec
◦ Trigger methods: L – disable repeat trigger, H enable repeat trigger
◦ Sensing range: less than 120 degree, within 7 meters
◦ Temperature: – 15 ~ +70
◦ Dimension: 32*24 mm, distance between screw 28mm, M2, Lens dimension in diameter: 23mm

Application:
Automatically sensing light for Floor, bathroom, basement, porch, warehouse, Garage, etc, ventilator, alarm, etc.

Features:
◦ Automatic induction: to enter the sensing range of the output is high, the person leaves the sensing range of the automatic delay off high,
output low.
◦ Photosensitive control (optional, not factory-set) can be set photosensitive control, day or light intensity without induction.

seller.

◦ Temperature compensation (optional, factory reset): In the summer when the ambient temperature rises to 30 ° C to 32 ° C, the detection
distance is slightly shorter, temperature compensation can be used for performance compensation.
◦ Triggered in two ways: (jumper selectable)
◦ non-repeatable trigger: the sensor output high, the delay time is over, the output is automatically changed from high level to low level;
◦ repeatable trigger: the sensor output high, the delay period, if there is human activity in its sensing range, the output will always remain
high until the people left after the delay will be high level goes low (sensor module detects a time delay period will be automatically
extended every human activity, and the starting point for the delay time to the last event of the time).
◦ With induction blocking time (the default setting: 2.5s blocked time): sensor module after each sensor output (high into low), followed by a
blockade set period of time, during this time period sensor does not accept any sensor signal. This feature can be achieved sensor output
time “and” blocking time “interval between the work can be applied to interval detection products; This function can inhibit a variety of
interference in the process of load switching. (This time can be set at zero seconds – a few tens of seconds).
◦ Wide operating voltage range: default voltage DC4.5V-20V.
◦ Micropower consumption: static current <50 microamps, particularly suitable for battery-powered automatic control products.
◦ Output high signal: easy to achieve docking with the various types of circuit.

Adjustment:
◦ Adjust the distance potentiometer clockwise rotation, increased sensing distance (about 7 meters), on the contrary, the sensing distance
decreases (about 3 meters).
◦ Adjust the delay potentiometer clockwise rotation sensor the delay lengthened (300S), on the contrary, shorten the induction delay (5S).

Instructions for use:
◦ Sensor module is powered up after a minute, in this initialization time intervals during this module will output 0-3 times, a minute later enters
the standby state.
◦ Should try to avoid the lights and other sources of interference close direct module surface of the lens, in order to avoid the introduction of
interference signal malfunction; environment should avoid the wind flow, the wind will cause interference on the sensor.
◦ Sensor module with dual probe, the probe window is rectangular, dual (A B) in both ends of the longitudinal direction
◦ so when the human body from left to right or right to left through the infrared spectrum to reach dual time, distance difference, the greater
the difference, the more sensitive the sensor,
◦ when the human body from the front to the probe or from top to bottom or from bottom to top on the direction traveled, double detects
changes in the distance of less than infrared spectroscopy, no difference value the sensor insensitive or does not work;
◦ The dual direction of sensor should be installed parallel as far as possible in inline with human movement. In order to increase the sensor
angle range, the module using a circular lens also makes the probe surrounded induction, but the left and right sides still up and down in
both directions sensing range, sensitivity, still need to try to install the above requirements.

Page 1 oG
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1 working voltage range :DC 4.5-20V
2 Quiescent Current :50uA
3 high output level 3.3 V / Low 0V
4. Trigger L trigger can not be repeated / H repeated trigger
5. circuit board dimensions :32 * 24 mm
6. maximum 110 ° angle sensor
7. 7 m maximum sensing distance
Product Type

HC--SR501 Body Sensor Module

0QFSBUJOH7PMUBHF3BOHF
Quiescent Current

<50uA

Level output

High 3.3 V /Low 0V

Trigger

L can not be repeated trigger/H can be repeated trigger(Default repeated trigger)

7%$

Delay time

4 BEKVTUBCMF 3BOHF BQQSPYJNBUFMZ4FD.JO

Block time

2.5S(default)Can be made a range(0.xx to tens of seconds

Board Dimensions

32mm*24mm

Angle Sensor

<110 ° cone angle

Operation Temp.

-15-+70 degrees

Lens size sensor

Diameter:23mm(Default)

Application scope
•Security products
•Body induction toys
•Body induction lamps
•Industrial automation control etc
Pyroelectric infrared switch is a passive infrared switch which consists of BISS0001 ,pyroelectric infrared sensors and a few external components. It can autom tically
open all kinds of equipments, inculding incandescent lamp, fluorescent lamp, intercom, automatic, electric fan, dryer and automatic washing machine, etc.
It is widely used in enterprises, hotels, stores, and corridor and other sensitive area for automatical lamplight, lighting and alarm system.
Instructions
Induction module needs a minute or so to initialize. During initializing time, it will output 0-3 times. One minute later it comes into standby.
Keep the surface of the lens from close lighting source and wind, which will introduce interference.
Induction module has double -probe whose window is rectangle. The two sub-probe (A and B) is located at the two ends of rectangle. When human body move from l ft
to right, or from right to left, Time for IR to reach to reach the two sub-probes differs.The lager the time diffference is, the more sensitive this module is. When hum n
body moves face-to probe, or up to down, or down to up, there is no time difference. So it does not work. So instal the module in the direction in which most hum n
activities behaves, to guarantee the induction of human by dual sub-probes. In order to increase the induction range, this module uses round lens which can induct IR
from all direction. However, induction from right or left is more sensitivity than from up or down.

.
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D6T

MEMS Thermal Sensors

High Sensitivity Enables Detection
of Stationary Human Presence
• OMRON’s unique MEMS and ASIC technology achieve a high
SNR.
• Superior noise immunity with a digital output.
• High-precision area temperature detection with low cross-talk
field of view characteristics.

Refer to Safety Precautions on page 4.

Ordering Information
Thermal Sensors

Accessories (Sold separately)

Element type

Model

Type

Model

4×4

D6T-44L-06

Cable Harness

D6T-HARNESS-02

1×8

D6T-8L-06

Ratings, Specifications, and Functions
Object Temperature Detection Range
Specification

Power supply voltage

4.5 to 5.5 VDC

Storage temperature range

−10 to 60°C (with no icing or condensation)

Operating temperature range

0 to 50°C (with no icing or condensation)

Storage humidity range

85% max. (with no icing or condensation)

Operating humidity range

20% to 85% (with no icing or condensation)

Characteristics
D6T-44L-06

Item
View angle

*1

D6T-8L-06

X direction

44.2°

62.8°

Y direction

45.7°

6.0°

Accuracy 1

±1.5°C max.
Measurement conditions: Vcc = 5.0 V
(1) Tx = 25°C, Ta = 25°C
(2) Tx = 45°C, Ta = 25°C
(3) Tx = 45°C, Ta = 45°C

Accuracy 2

±3.0°C max.
Measurement conditions: Vcc = 5.0 V
(4) Tx = 25°C, Ta = 45°C

Object temperature output accuracy *2

Current consumption

55
50
45
40
35
30

D6T

Item

Reference temperature Ta (°C)

Ratings

25
20
15
10
5
0
−5
−5 0

5 10 15 20 25 30 35 40 45 50 55
Object temperature Tx (°C)
: Inspection point for accuracy 1
: Inspection point for accuracy 2
: Object temperature detection range

5 mA typical

4

Functions
Item
Object temperature detection range *2

Specification
5 to 50°C

Reference temperature detection range *2

5 to 45°C

Output specifications

Digital values that correspond to the object
temperature (Tx) and reference temperature (Ta)
are output from a serial communications port.

Output form

Binary code (10 times the detected temperature
(°C))

Communications form

I2C compliant

Temperature resolution (NETD)

0.14°C

*1.
*2.

Refer to Field of View Characteristics.
Refer to Object Temperature Detection Range.

1

D6T

MEMS Thermal Sensors

Connections
Thermal Sensor Configuration Diagram
Sensor element

Amplifier

Terminal Arrangement
Terminal Name

Digital processor

Pixel 0
4. SCL
3. SDA
2. VCC
1. GND
Pixel 15

Function

Remarks

1

GND

Ground

2

VCC

Positive power supply
voltage input

3

SDA

Serial data I/O line

Connect the open-drain SDA
terminal to a pull-up resistor.

4

SCL

Serial clock input

Connect the open-drain SCL
terminal to a pull-up resistor.

Note: The 1×8 type has pixels 0 to 7.

Field of View Characteristics
D6T-44L-06
Field of view in X Direction
X view angle
44.2°

Field of view in Y Direction
Y view angle
45.7°

Detection Area for Each Pixel
−
Y direction

P0
P1

+

P2

P4

P3

P5

+

P6

P8

P7

P9
P10

P12

X direction

P11

P13
P14

P15

Note: Definition of view angle: Using the maximum Sensor output as a reference, the angular range where the Sensor output is 50% or higher when
the angle of the Sensor is changed is defined as the view angle.

D6T

D6T-8L-06
Field of view in X Direction
X view angle
62.8°

Field of view in Y Direction
Y view angle
6°

−

Detection Area for Each Pixel
−

Y direction
+
P0

+

P1

P2

P3

X direction

P4

Note: Definition of view angle: Using the maximum Sensor output as a reference, the angular range where the Sensor output is 50% or higher when
the angle of the Sensor is changed is defined as the view angle.

P5

P6

P7

−

2
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MEMS Thermal Sensors

Dimensions (Unit: mm)
D6T-44L-06

Supporting and Mounting Area (Shaded Portion)
Top View
1

5

18
11.5

R1

Two, 1 dia.

1.5
11

14

R1
3.4

1

8.3 dia.

Bottom View

(3.75)
1

R1

4.4

1

2.5
4.05

(0.85)

SCL

GND
SDA

1

VCC

SM04B-GHS-TB(JST)

8.25
2.5
R1
1

Note: Due to insulation distance limitations, do
not allow metal parts to come into contact
with the Sensor.

D6T-8L-06

Supporting and Mounting Area (Shaded Portion)
Top View
1

5

D6T

R1
18
11.5

Two, 1 dia.

1.5
11

14

R1

8.3 dia.

1

5.31

Bottom View
1

R1

4.4

1

2.5
4.05

(0.85)

SCL

GND
SDA

1

VCC

SM04B-GHS-TB(JST)

8.25
2.5
R1
1

Note: Due to insulation distance limitations, do not
allow metal parts to come into contact with
the Sensor.
Note: Unless otherwise specified, a tolerance of ±0.3 mm applies to all dimensions.
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MEMS Thermal Sensors

D6T-HARNESS-02 (Optional - sold separately)
Cable
UL Tube
Connector
Contact

Cable Color

GND
VCC

GND → BLACK Wire
VCC → RED Wire
SDA → BLUE Wire
SCL → YELLOW Wire
* Length of Cable
removed sheath.

:UL1061.AWG#28
: T-105-2 No.8
: GHR-04V-S
: SSHL-002T-P0.2

SDA

15±3

5
*

660±10
(ϕ3.38 PVC·Black)

SCL
730±10

750±10

Safety Precautions
Precautions for Correct Use
● Installation
• The Sensor may not achieve the characteristics given in this
datasheet due to the ambient environment or installation location. Before using the Sensor, please acquire an adequate
understanding and make a prior assessment of Sensor characteristics in your actual system.

D6T

● Operating Environment
• Do not use the Sensor in locations where dust, dirt, oil, and
other foreign matter will adhere to the lens. This may prevent
correct temperature measurements.
• Do not use the Sensor in any of the following locations.
• Locations where the Sensor may come into contact with
water or oil
• Outdoors
• Locations subject to direct sunlight.
• Locations subject to corrosive gases (in particular, chloride, sulfide, or ammonia gases).
• Locations subject to extreme temperature changes
• Locations subject to icing or condensation.
• Locations subject to excessive vibration or shock.

● Noise Countermeasures
• The Sensor does not contain any protective circuits. Never
subject it to an electrical load that exceeds the absolute maximum ratings for even an instance. The circuits may be damaged. Install protective circuits as required so that the absolute
maximum ratings are not exceeded.
• Keep as much space as possible between the Sensor and
devices that generates high frequencies (such as high-frequency
welders and high-frequency sewing machines) or surges.
• Attach a surge protector or noise filter on nearby noise-generating
devices (in particular, motors, transformers, solenoids, magnetic
coils, or devices that have an inductance component).
• In order to prevent inductive noise, separate the connector of
the Sensor from power lines carrying high voltages or large
currents. Using a shielded line is also effective.
• If a switching requlator is used, check that malfunctions will not
occur due to switching noise from the power supply.

● Handling
• This Sensor is a precision device. Do not drop it or subject it to
excessive shock or force. Doing so may damage the Sensor or
change its characteristics. Never subject the connector to
unnecessary force. Do not use a Sensor that has been
dropped.
• Take countermeasures against static electricity before you
handle the Sensor.
• Turn OFF the power supply to the system before you install the
Sensor. Working with the Sensor while the power supply is
turned ON may cause malfunctions.
• Secure the Sensor firmly so that the optical axis does not
move.
• Install the Sensor on a flat surface. If the installation surface is
not even, the Sensor may be deformed, preventing correct
measurements.
• Do not install the Sensor with screws. Screws may cause the
resist to peel from the board. Secure the Sensor in a way that
will not cause the resist to peel.
• Always check operation after you install the Sensor.
• Use the specified connector (GHR-04 from JST) and connect
it securely so that it will not come off. If you solder directly to
the connector terminals, the Sensor may be damaged.
• Make sure to wire the polarity of the terminals correctly. Incorrect polarity may damage the Sensor.
• Never attempt to disassemble the Sensor.
• Do not use the cable harness to the other product.

• Application examples provided in this document are for reference only. In actual applications, confirm equipment functions and safety before using the product.
• Consult your OMRON representative before using the product under conditions which are not described in the manual or applying the product to nuclear control systems, railroad
systems, aviation systems, vehicles, combustion systems, medical equipment, amusement machines, safety equipment, and other systems or equipment that may have a serious
influence on lives and property if used improperly. Make sure that the ratings and performance characteristics of the product provide a margin of safety for the system or
equipment, and be sure to provide the system or equipment with double safety mechanisms.

Note: Do not use this document to operate the Unit.

OMRON Corporation

Electronic and Mechanical Components Company
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LV-MaxSonar® - EZ™ Series

High Performance Sonar Range Finder
MB1000, MB1010, MB1020, MB1030, MB1040
With 2.5V - 5.5V power the LV-MaxSonar-EZ provides very short to long-range
detection and ranging in a very small package. The LV-MaxSonar-EZ detects
objects from 0-inches to 254-inches (6.45-meters) and provides sonar range
information from 6-inches out to 254-inches with 1-inch resolution. Objects from 0-inches to 6-inches typically
range as 6-inches1. The interface output formats included are pulse width output, analog voltage output, and
RS232 serial output. Factory calibration and testing is completed with a flat object. 1See Close Range Operation
Learns ringdown pattern when
Sensor reports the range reading
commanded to start ranging
directly and frees up user processor
Continuously variable gain for
Designed for protected indoor
Choose one of three sensor outputs
control and side lobe suppression
environments
Triggered externally or internally
Object detection to zero range objects Sensor operates at 42KHz
2.5V to 5.5V supply with 2mA
High output square wave sensor drive Applications and Uses
typical current draw
UAV blimps, micro planes and some
(double Vcc)
Readings can occur up to every
helicopters
Benefits
50mS, (20-Hz rate)
Bin level measurement
Very low cost ultrasonic rangefinder
Free run operation can continually
Proximity zone detection
Reliable and stable range data
measure and output range
People detection
Quality beam characteristics
information
Robot ranging sensor
Mounting holes provided on the
Triggered operation provides the
Autonomous navigation
circuit board
range reading as desired
Multi-sensor arrays
Very low power ranger, excellent for
Interfaces are active simultaneously
Distance measuring
multiple sensor or battery-based
Serial, 0 to Vcc, 9600 Baud, 81N
Long range object detection
systems
Analog, (Vcc/512) / inch
Wide beam sensitivity
Fast measurement cycles
Pulse width, (147uS/inch)

Features

LV-MaxSonar-EZ Mechanical Dimensions

K

Paint Dot Location

Part NumMB1000 MB1010 MB1020 MB1030 MB1040
ber
Paint
Black
Brown
Red
Orange Yellow
Dot Color

J

Close Range Operation
Applications requiring 100% reading-to-reading reliability should not use MaxSonar sensors at a distance closer than
6 inches. Although most users find MaxSonar sensors to work reliably from 0 to 6 inches for detecting objects in many
applications, MaxBotix® Inc. does not guarantee operational reliability for objects closer than the minimum reported
distance. Because of ultrasonic physics, these sensors are unable to achieve 100% reliability at close distances.
_______________________________________________________________________________________________________________________________________

Warning: Personal Safety Applications
We do not recommend or endorse this product be used as a component in any personal safety applications. This product is
not designed, intended or authorized for such use. These sensors and controls do not include the self-checking redundant
circuitry needed for such use. Such unauthorized use may create a failure of the MaxBotix® Inc. product which may result
in personal injury or death. MaxBotix® Inc. will not be held liable for unauthorized use of this component.
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About Ultrasonic Sensors
Our ultrasonic sensors are in air, non-contact object detection and ranging sensors that detect objects within an area. These
sensors are not affected by the color or other visual characteristics of the detected object. Ultrasonic sensors use high
frequency sound to detect and localize objects in a variety of environments. Ultrasonic sensors measure the time of flight
for sound that has been transmitted to and reflected back from nearby objects. Based upon the time of flight, the sensor
then outputs a range reading.
_______________________________________________________________________________________________________________________________________

Pin Out Description
Pin 1-BW-*Leave open or hold low for serial output on the TX output. When BW pin is held high the TX output sends a
pulse (instead of serial data), suitable for low noise chaining.
Pin 2-PW- This pin outputs a pulse width representation of range. The distance can be calculated using the scale factor of
147uS per inch.
Pin 3-AN- Outputs analog voltage with a scaling factor of (Vcc/512) per inch. A supply of 5V yields ~9.8mV/in. and
3.3V yields ~6.4mV/in. The output is buffered and corresponds to the most recent range data.
Pin 4-RX– This pin is internally pulled high. The LV-MaxSonar-EZ will continually measure range and output if RX
data is left unconnected or held high. If held low the sensor will stop ranging. Bring high for 20uS or more to
command a range reading.
Pin 5-TX- When the *BW is open or held low, the TX output delivers asynchronous serial with an RS232 format, except
voltages are 0-Vcc. The output is an ASCII capital “R”, followed by three ASCII character digits representing the
range in inches up to a maximum of 255, followed by a carriage return (ASCII 13). The baud rate is 9600, 8 bits, no
parity, with one stop bit. Although the voltage of 0-Vcc is outside the RS232 standard, most RS232 devices have
sufficient margin to read 0-Vcc serial data. If standard voltage level RS232 is desired, invert, and connect an RS232
converter such as a MAX232. When BW pin is held high the TX output sends a single pulse, suitable for low noise
chaining. (no serial data)
Pin 6-+5V- Vcc – Operates on 2.5V - 5.5V. Recommended current capability of 3mA for 5V, and 2mA for 3V.
Pin 7-GND- Return for the DC power supply. GND (& Vcc) must be ripple and noise free for best operation.
_______________________________________________________________________________________________________________________________________

Range “0” Location
The LV-MaxSonar-EZ reports the range to distant targets starting from the front of the sensor as shown in the diagram
below.

Range Zero

The range is measured from the front of the transducer.
In general, the LV-MaxSonar-EZ will report the range to the leading edge of the closest detectable object. Target
detection has been characterized in the sensor beam patterns.

Sensor Minimum Distance
The sensor minimum reported distance is 6-inches (15.2 cm). However, the LV-MaxSonar-EZ will range and report
targets to the front sensor face. Large targets closer than 6-inches will typically range as 6-inches.
_______________________________________________________________________________________________________________________________________

Sensor Operation from 6-inches to 20-inches
Because of acoustic phase effects in the near field, objects between 6-inches and 20-inches may experience acoustic phase
cancellation of the returning waveform resulting in inaccuracies of up to 2-inches. These effects become less prevalent as
the target distance increases, and has not been observed past 20-inches.
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General Power-Up Instruction
Each time the LV-MaxSonar-EZ is powered up, it will calibrate during its first read cycle. The sensor uses this stored
information to range a close object. It is important that objects not be close to the sensor during this calibration cycle. The
best sensitivity is obtained when the detection area is clear for fourteen inches, but good results are common when clear
for at least seven inches. If an object is too close during the calibration cycle, the sensor may ignore objects at that
distance.
The LV-MaxSonar-EZ does not use the calibration data to temperature compensate for range, but instead to compensate
for the sensor ringdown pattern. If the temperature, humidity, or applied voltage changes during operation, the sensor may
require recalibration to reacquire the ringdown pattern. Unless recalibrated, if the temperature increases, the sensor is
more likely to have false close readings. If the temperature decreases, the sensor is more likely to have reduced up close
sensitivity. To recalibrate the LV-MaxSonar-EZ, cycle power, then command a read cycle.
_______________________________________________________________________________________________________________________________________

Timing Diagram

Timing Description
250mS after power-up, the LV-MaxSonar-EZ is ready to accept the RX command. If the RX pin is left open or held high,
the sensor will first run a calibration cycle (49mS), and then it will take a range reading (49mS). After the power up delay,
the first reading will take an additional ~100mS. Subsequent readings will take 49mS. The LV-MaxSonar-EZ checks the
RX pin at the end of every cycle. Range data can be acquired once every 49mS.
Each 49mS period starts by the RX being high or open, after which the LV-MaxSonar-EZ sends the transmit burst, after
which the pulse width pin (PW) is set high. When a target is detected the PW pin is pulled low. The PW pin is high for up
to 37.5mS if no target is detected. The remainder of the 49mS time (less 4.7mS) is spent adjusting the analog voltage to
the correct level. When a long distance is measured immediately after a short distance reading, the analog voltage may not
reach the exact level within one read cycle. During the last 4.7mS, the serial data is sent.
The LV-MaxSonar-EZ timing is factory calibrated to one percent at five volts, and in use is better than two percent. In
addition, operation at 3.3V typically causes the objects range, to be reported, one to two percent further than actual.
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Using Multiple Sensors in a single system
When using multiple ultrasonic sensors in a single system, there can be interference (cross-talk) from the other sensors.
MaxBotix Inc., has engineered and supplied a solution to this problem for the LV-MaxSonar-EZ sensors. The solution is
referred to as chaining. We have 3 methods of chaining that work well to avoid the issue of cross-talk.
The first method is AN Output Commanded Loop. The first sensor will range, then trigger the next sensor to range and so
on for all the sensor in the array. Once the last sensor has ranged, the array stops until the first sensor is triggered to range
again. Below is a diagram on how to set this up.

The next method is AN Output Constantly Looping. The first sensor will range, then trigger the next sensor to range and
so on for all the sensor in the array. Once the last sensor has ranged, it will trigger the first sensor in the array to range
again and will continue this loop indefinitely. Below is a diagram on how to set this up.

The final method is AN Output Simultaneous Operation. This method does not work in all applications and is sensitive to
how the other sensors in the array are positioned in comparison to each other. Testing is recommend to verify this method
will work for your application. All the sensors RX pins are conned together and triggered at the same time causing all the
sensor to take a range reading at the same time. Once the range reading is complete, the sensors stop ranging until
triggered next time. Below is a diagram on how to set this up.
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Independent Sensor Operation
The LV-MaxSonar-EZ sensors have the capability to operate independently when the user desires. When using the
LV-MaxSonar-EZ sensors in single or independent sensor operation, it is easiest to allow the sensor to free-run. Free-run
is the default mode of operation for all of the MaxBotix Inc., sensors. The LV-MaxSonar-EZ sensors have three separate
outputs that update the range data simultaneously: Analog Voltage, Pulse Width, and RS232 Serial. Below are diagrams
on how to connect the sensor for each of the three outputs when operating in a single or independent sensor operating
environment.

_______________________________________________________________________________________________________________________________________

Selecting an LV-MaxSonar-EZ
Different applications require different sensors. The LV-MaxSonar-EZ product line offers varied sensitivity to allow you
to select the best sensor to meet your needs.
The LV-MaxSonar-EZ Sensors At a Glance
People Detection
Wide Beam
High Sensitivity
MB1000

Large Targets
Narrow Beam
Noise Tolerance

Best Balance

MB1010

MB1020

MB1030

MB1040

The diagram above shows how each product balances sensitivity and noise tolerance. This does not effect the maximum
range, pin outputs, or other operations of the sensor. To view how each sensor will function to different sized targets
reference the LV-MaxSonar-EZ Beam Patterns.
__________________________________________________________________________________________________

Background Information Regarding our Beam Patterns
Each LV-MaxSonar-EZ sensor has a calibrated beam pattern. Each sensor is matched to provide the
approximate detection pattern shown in this datasheet. This allows end users to select the part
number that matches their given sensing application. Each part number has a consistent field of
detection so additional units of the same part number will have similar beam patterns. The beam
plots are provided to help identify an estimated detection zone for an application based on the
acoustic properties of a target versus the plotted beam patterns.

People Sensing:
For users that
desire to detect
people, the
detection area to
the 1-inch
diameter dowel, in
Each beam pattern is a 2D representation of the detection area of the sensor. The beam pattern is
actually shaped like a 3D cone (having the same detection pattern both vertically and horizontally). general, represents
the area that the
Detection patterns for dowels are used to show the beam pattern of each sensor. Dowels are long
cylindered targets of a given diameter. The dowels provide consistent target detection characteristics sensor will
for a given size target which allows easy comparison of one MaxSonar sensor to another MaxSonar reliably detect
people.
sensor.
For each part number, the four patterns (A, B, C, and D) represent the detection zone for a given target size. Each beam
pattern shown is determined by the sensor’s part number and target size.
The actual beam angle changes over the full range. Use the beam pattern for a specific target at any given distance to
calculate the beam angle for that target at the specific distance. Generally, smaller targets are detected over a narrower
beam angle and a shorter distance. Larger targets are detected over a wider beam angle and a longer range.
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MB1000 LV-MaxSonar-EZ0
The LV-MaxSonar-EZ0 is the highest sensitivity and widest beam sensor of the LV-MaxSonar-EZ sensor series. The
wide beam makes this sensor ideal for a variety of applications including people detection, autonomous navigation, and
wide beam applications.

MB1000 Features and
Benefits
Widest and most sensitive beam
pattern in LV-MaxSonar-EZ line
Low power consumption
Easy to use interface
Will pick up the most noise clutter
when compared to other sensors in
the LV-MaxSonar-EZ line

Best sensor to detect soft object in
LV-MaxSonar-EZ line
Requires use of less sensors to
cover a given area

MB1000 Applications and
Uses

Can be powered by many different
types of power sources

Security

Can detect people up to
approximately 10 feet

Used with battery power

Copyright 2005 - 2015 MaxBotix Incorporated
Patent 7,679,996

Motion detection
Autonomous navigation
Educational and hobby robotics
Collision avoidance

Detects smaller objects

MaxBotix® Inc.

Great for people detection

MaxBotix Inc., products are engineered and assembled in the USA.
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MB1010 LV-MaxSonar-EZ1
The LV-MaxSonar-EZ1 is the original MaxSonar product. This is our most popular indoor ultrasonic sensor and is a
great low-cost general-purpose sensor for a customer not sure of which LV-MaxSonar-EZ sensor to use.

MB1010 Features and
Benefits
Most popular ultrasonic sensor

MB1010 Applications and
Uses
Great for people detection

Low power consumption

Security

Easy to use interface

Motion detection

Can detect people to 8 feet

Used with battery power

Great balance between sensitivity
and object rejection

Autonomous navigation
Educational and hobby robotics

Can be powered by many different
types of power sources

MaxBotix® Inc.
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MB1020 LV-MaxSonar-EZ2
The LV-MaxSonar-EZ2 is a good compromise between sensitivity and side object rejection. The LV-MaxSonar-EZ2 is an
excellent choice for applications that require slightly less side object detection and sensitivity than the MB1010
LV-MaxSonar-EZ1.

MB1020 Features and
Benefits
Great for applications where the

MB1020 Applications and
Uses
Landing flying objects

MB1010 is too sensitive.

Used with battery power

Excellent side object rejection

Autonomous navigation

Can be powered by many different
types of power sources

Educational and hobby robotics
Large object detection

Can detect people up to
approximately 6 feet
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MB1030 LV-MaxSonar-EZ3
The LV-MaxSonar-EZ3 is a narrow beam sensor with good side object rejection. The LV-MaxSonar-EZ3 has slightly
wider beam width than theMB1040 LV-MaxSonar-EZ4 which makes it a good choice for when the LV-MaxSonar-EZ4
does not have enough sensitivity for the application.

MB1030 Features and
Benefits

Can detect people up to
approximately 5 feet

MB1030 Applications and
Uses

Excellent side object rejection

Landing flying objects

Low power consumption

Used with battery power

Easy to use interface

Autonomous navigation

Great for when MB1040 is not
sensitive enough

Educational and hobby robotics

Large object detection
Can be powered by many different
types of power sources
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MB1040 LV-MaxSonar-EZ4
The LV-MaxSonar-EZ4 is the narrowest beam width sensor that is also the least sensitive to side objects offered in
the LV-MaxSonar-EZ sensor line. The LV-MaxSonar-EZ4 is an excellent choice when only larger objects need to be
detected.

MB1040 Features and
Benefits

MB1040 Applications and
Uses

Best side object rejection in the

Landing flying objects

LV-MaxSonar-EZ sensor line

Used with battery power

Low power consumption

Autonomous navigation

Easy to use interface

Educational and hobby robotics

Best for large object detection

Collision avoidance

Can be powered by many different
types of power sources
Can detect people up to
approximately 4 feet
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Have the right sensor for your application?
Select from this product list for Protected and Non-Protected Environments.
Protected Environments

1 mm Resolution
HRLV-MaxSonar-EZ

1 cm Resolution
XL-MaxSonar-EZ
XL-MaxSonar-AE
XL-MaxSonar-EZL
XL-MaxSonar-AEL

1 in Resolution
LV-MaxSonar-EZ
LV-ProxSonar-EZ

1 mm Resolution
HRUSB-MaxSonar-EZ

1 in Resolution
USB-ProxSonar-EZ

Non-Protected Environments

1 mm Resolution

1 mm Resolution

HRXL-MaxSonar-WR
HRXL-MaxSonar-WRS
HRXL-MaxSonar-WRT
HRXL-MaxSonar-WRM
HRXL-MaxSonar-WRMT
HRXL-MaxSonar-WRL
HRXL-MaxSonar-WRLT
HRXL-MaxSonar-WRLS
HRXL-MaxSonar-WRLST
SCXL-MaxSonar-WR
SCXL-MaxSonar-WRS
SCXL-MaxSonar-WRT
SCXL-MaxSonar-WRM
SCXL-MaxSonar-WRMT
SCXL-MaxSonar-WRL
SCXL-MaxSonar-WRLT
SCXL-MaxSonar-WRLS
SCXL-MaxSonar-WRLST
4-20HR-MaxSonar-WR

HRXL-MaxSonar-WRC
HRXL-MaxSonar-WRCT

1 cm Resolution

UCXL-MaxSonar-WR
UCXL-MaxSonar-WRC
I2C-UCXL-MaxSonar-WR

1 cm Resolution
XL-MaxSonar-WRC
XL-MaxSonar-WRCA
I2CXL-MaxSonar-WRC

1 cm Resolution

Accessories — More information is online.
MB7954 — Shielded Cable
The MaxSonar Connection Wire is used to reduce
interference caused by electrical noise on the lines.
This cable is a great solution to use when running the
sensors at a long distance or in an area with a lot of
EMI and electrical noise.

XL-MaxSonar-WR
XL-MaxSonar-WRL
XL-MaxSonar-WRA
XL-MaxSonar-WRLA
I2CXL-MaxSonar-WR

F-Option. Available for WR models except UCXL.
For additional protection when necessary in
hazardous chemical environments.

MB7950 — XL-MaxSonar-WR Mounting Hardware
The MB7950 Mounting Hardware is selected for use with our outdoor ultrasonic sensors. The mounting hardware includes
a steel lock nut and two O-ring (Buna-N and Neoprene) each optimal for different applications.

MB7955 / MB7956 / MB7957 / MB7958 / MB7972 — HR-MaxTemp
The HR-MaxTemp is an optional accessory for the HR-MaxSonar. The HR-MaxTemp connects to the HR-MaxSonar
for automatic temperature compensation without self heating.

MB7961 — Power Supply Filter
The power supply filter is recommended for applications with unclean power or electrical noise.

MB7962 / MB7963 / MB7964 / MB7965 — Micro-B USB Connection Cable
The MB7962, MB7963, MB7964 and MB7965 Micro-B USB cables are USB 2.0 compliant and backwards compatible
with USB 1.0 standards. Varying lengths.

MB7973 — CE Lightning/Surge Protector
The MB7973 adds protection required to meet the Lightning/Surge IEC61000-4-5 specification.

Product / specifications subject to change without notice. The names MaxBotix®, MaxSonar®, EZ, EZ0, EZ1, EZ2, EZ3, EZ4, HR, AE0, AE1, AE2, AE3, AE4, WR1, and WRC1 are trademarks of MaxBotix Inc.
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Water Fun at Exploration Station Operations Manual
Overview
This manual provides a description of how to turn on the pump using a bluetooth-controlled
Android app, advice on proper draining of the basin and reservoirs, and a discussion on some of
the safety hazards that the users should be aware of.

1 INTRODUCTION
1.1. Introduction and Purpose
This instructional manual applies to the plumbing and electrical system of the exhibit, as these are
the subsystems with the most user interface for maintenance and operation. Our team created an
app so that the user may turn on/off the pump using Bluetooth commands. In order to be able to
use this app the user must use an Android device and ensure that they have connected the
electrical components properly.

1.2 Glossary
•

•
•

GFCI - Acronym for “ground fault circuit interrupter. The GFCI serves as a safety device
that will shut off power to the system when it senses that current is flowing through an
“unintended” path, such as through water or a person.
IoT Relay - Acronym for “Internet of Things” Relay. This power strip has a relay inside
that determines which two outlets are providing power.
Apk file - This is the file type for the Sleep Mode App that can be installed in an Android
device.

2. BLUETOOTH SYSTEM OVERVIEW
2.1 System Application
The plumbing system consists of a submergible pump that is used to direct water flow to eight
different outlets in the exhibit. In order to ensure that the pump controller app works correctly the
pump needs to be connected to one of the normally off outlets of the IoT relay, which is the black
power strip. The IoT relay needs to be connected to one of the outlets in the yellow power strip as
shown in the wiring diagram in Figure 2. Once these connections are made the user needs to
download the .apk file provided by us to install the app. We recommend downloading the ‘My
Files’ app first which is used to manage files in your smart phone so that you can transfer the apk

1

file from your computer to your phone and locate easily. When you install the Sleep Mode App
and open it you should see the interface shown in Figure 1a.
The interface consists of the Bluetooth symbol that can be pressed to list the Bluetooth devices
available as shown in Figure 1b and two buttons for setting the state of the pump. Turn on the
Arduino Nano by flipping the switch in the circuit. If the Arduino Nano has a flashing LED, then
it is on. The name of the Bluetooth module provided by us is Y. When you select this device your
phone will attempt to connect to the Bluetooth module. If it connected properly, the text below
the Bluetooth symbol will turn green and it will say connected. Once you have established a
connection you can press the ‘Turn ON’ button to turn on the pump and the ‘Turn OFF’ button to
turn it off.

Figure 1. (a) Sleep mode app interface; and (b) List of
Bluetooth devices available.

2.2. System Organization
The main goal of our system organization is to deliver power to the pump in a safe and efficient
manner. Below, Figure 2 shows how the electrical components in our system are organized, and
serves as a resource for the user to follow the path of each of the wires in the system when
performing maintenance or rewiring procedures.

2

Figure 2. Wiring diagram for the electrical subsystem.

3. Advice on the Draining of the Exhibit
If there are any leaks present in the fiberglass basin, then special precaution must be taken to
ensure that overflow does not occur in the reservoir during non-use time. When draining these
two systems, the user should take the following steps:
1. Fully drain the reservoir by utilizing the brass ball-valve drain outlet installed on the
bottom side of the reservoir. Use a large, 5 gallon bucket to catch the water draining out,
and pour the water either into an external storage tank, or into a planter to repurpose the
water used in the exhibit
2. Once the water from the reservoir has been fully drained, leave the bucket in the same
location used to catch the draining water. Turn on supply power to the pump, to begin
filling the basin up with water again. Run the pump until the water level height in the
reservoir reaches the top of the pump and then shut off the pump. At this point, repeat
step 1 until the basin is once again empty.
3. At this point, the user has two options with how they want to proceed.
a. Disengage the entire piping network from the top of the pump, and slide the
reservoir out of the inside storage area. Dump the contents of the reservoir down
a storm drain or use to water plants around the Exploration Station.
b. Open the drain valve located at the bottom of the reservoir, allowing the water to
flow directly onto the ground and into a storm drain. This step could also be
followed until the water level height in the reservoir reaches an appropriate level
to take step 3a.

4. Safety Hazards
The exhibit does have some safety hazards to take into consideration when it is being operated/ in
use by museum visitor. This section will outline those hazards, and comment on ways to avoid
injury when the exhibit is in use. Please reference FDR for additional information regarding
safety hazards.
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4.1. Sharp Edges
The frame of our exhibit is made of welded steel tubing, and thus is susceptible to having sharp
edges to be caught on. When using the exhibit, take care not to lean directly on the structural
frame. If the user is required to use the inside storage area for any reason (repairs, refilling tank,
etc.) then it is advised that they take a close inspection of the area to ensure that no burrs have
formed on the surface since the last time this action was taken. Burrs and sharp edges are most
likely to be located at weld joints and drilled-hole locations.
4.2. Electrical Hazards
The Alpine Cyclone pump used to power the plumbing system is a submersible pump that runs on
a 120V power source (standard wall outlet). Due to the close proximity of water to electrical
sources, shock hazard is a real threat. First and foremost, all electrical equipment should always
remain plugged into the GFCI during exhibit use, so that if an electrical hazard was to take place,
then the user would be protected by the GFCI breaking the circuit. In the event that a GFCI is
tripped, it is imperative that the hardware is replaced with a new one. Additionally, the electrical
equipment should always be protected in a water resistant casing, and stored at an elevated
surface away from locations where puddles can form.
4.3. Slipping Hazards
The exhibit will be located outdoors on a concrete patio, and due to the short sidewall heights in
both the basin and the reservoir, overflow and spillage can be a concern. The operator should post
signs in the area around the exhibit reminding visitors to only walk when using the exhibit.
Supervision and enforcement of this precaution is strongly encouraged.
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